

	2014				2015				2016				2017				2018				2019			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Green Line Program				★																				
\$520 M Funding Approval in Action Plan - Nov 2014																								
Southeast																								
Southeast Transitway																								
Pre-Design																								
Work Plan to SPC on T&T - Sept. 19, 2014																								
Field Data Collection																								
Review of Alignment and Stations																								
Confirm Alignment (T&T Oct 2015)																								
Transit Oriented Development Pre-Design																								
Scope to SPC on PUD - Sept. 10, 2014																								
Phase 1A - Land Use Study																								
Phase 1B - Select Top Rated TOD Sites																								
Approve TOD sites (T&T Oct 2015)																								
Phase 2 - Plan Preparation for Priority Sites																								
Land Acquisition																								
Delivery Model Selected																								
Detailed Design																								
Public Engagement																								
4 Street SE-Douglas Glen Construction *																								
Quick Wins																								
Design																								
Construction																								
North Central																								
North Central LRT																								
Alignment Study																								
Public Engagement																								
Council approval of alignment - Jan 2015																								
Functional Study																								
Centre Street Transitway																								
Functional Study																								
Pre-Design																								
Detailed Design																								
Public Engagement																								
Construction																								
Downtown																								
Downtown																								
Centre City Transit Priority Measures																								
Detailed Design																								
Construction																								
4 Street SW Transit-only Lanes																								
Detailed Design																								
Construction																								

NOTE: Timelines shown are based on traditional Design-Bid-Build delivery model
* Based on funding availability

LEGEND

★ Council Report

★ Administration Decision