# Green Line LRT: Project timeline

# Q1 2019

- ✓ PFC update on funding and financing (January 22)
- Funding agreement signed (January 30)
- Request for Qualifications (RFQ) for LRVs (February 1)
- ✓ Quarterly updated to SPC on T&T (March 20)
- Green Line
  Governance Audit
  to Audit Committee
  (March 22)

### Q2 2019

- Memo on supplemental contracts (April 5)
- T&T update on Public Garden Notice of Motion (April 24)
- ✓ Technical and Risk Committee RFP closes (June 26)
- ✓ Quarterly update to SPC on T&T (June 26)
- Request for Qualifications (RFQ) for LRVs closed

0

# Q3 2019

- LRV RFQ Proponents Shortlisted
- RFQ for South Contract Released (July 31)
- RFP for Technical and Risk Committee Released and Members Selected
  - Green Line Governance Update to Audit Committee (September 6)
- Quarterly Update to SPC on T&T (September 18)
- Technical and Risk Committee Quarterly Update to SPC on T&T (September 18)

#### Q4 2019

- Quarterly update to SPC on T&T (December 18)
- Transit-Oriented Development (TOD) update to SPC on PUD (December 4)
- Borrowing Bylaw to PFC
- RFQ for Segment 1 (Ramsay to Shepard) closed (October 24)
- RFP for Utility and Construction Management Released
- Technical and Risk Committee Quarterly Update to SPC on T&T (December 18)
- Successful proponents for Segment 1 RFQ announced (December 23)



0