

Green Line LRT Program Milestones



Green Line LRT | Program Milestones

updated June 13, 2017

Layer	Deliverable	2017				2018				2019				2020				2021
		Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	
1 & 2	Capital and O&M Cost Estimates + Stage 1 (16 Ave N - Shepard) + Future staging (extending to 160 Ave N and Seton) + Operations and Maintenance		80% Certainty	80% Certainty	Concept of operations													
1 & 2	Design + Stage 1 (16 Ave N - Shepard) + Future staging (extending to 160 Ave N and Seton)		Course Approval															
1 & 2	Land + Stage 1 (16 Ave N - Shepard) + Future staging (extending to 160 Ave N and Seton)																	
1 & 2	Procurement + Enabling Works + Stage 1 (16 Ave N - Shepard) + Future staging (extending to 160 Ave N and Seton)																	
2	Connections to stations																	
3	Transit Oriented Development + Program-wide																	
4	City Shaping + Program-wide																	
1 - 4	Communications & Engagement + Program-wide																	
	Municipal milestones																	
	Provincial milestones																	
	Federal milestones																	