

Overall Area Structure Plan Amendment Process

Step	Description of Process	Anticipated Completion Date
1	Approval of revised storm water servicing strategy for Cell D This may or may not include clarification on financial arrangements, cost sharing initiatives, or infrastructure front ending provisions for construction of a storm water facility.	2014 December
2	Administrative confirmation of development capacity potential for Cell D This will include: a site inventory analysis and a preliminary assessment of servicing network capacity and existing approvals in the area to determine future intensity and density potential in Cell D.	2015 January
3	Landowner Workshop This will include a policy overview; SWOT analysis of Cell D; and development of an initial land use concept.	2015 February
4	Administrative refinement of workshop information Prepare mapping and support material to reflect discussion at workshop. Transportation Modelling to confirm intensity capacities for site. Draft policy amendments prepared for circulation.	2015 May
5	Public circulation of amendment information Circulation of amendment information to landowners in Cell D, Saddle Ridge Community Association, adjacent community members and external and internal stakeholders.	2015 June
6	Public Open House An open house to invite members of the public to comment on the amendment proposal information.	2015 June
7	Administrative refinement of ASP amendment information Adjustments made based on information received from circulation of application materials.	2015 July
8	Landowner Meeting Update meeting with Cell D landowners to review revised versions of Cell D amendment information	2015 August
9	Calgary Planning Commission and Council presentations Presentation of the plan information to CPC and Council for review and approval	2015 September / October