

Project Schedule

TT2014-0686
ATTACHMENT 2

Pathway and Bikeway Plan Project Schedule

Activity	2014 Q3	2014 Q4	2015 Q1	2015 Q2	2015 Q3	2015 Q4	2016 Q1	2016 Q2	2016 Q3	2016 Q4
Framework to T&T Committee										
Develop and Issue RFP and hire consultant										
Phase 1: Gather Information										
Phase 2: Network Analysis										
Status report to T&T Committee										
Phase 3: Priorities, concepts, and guidelines										
Phase 4: Develop the final network and project list										
Final Plan to T&T Committee										
Final Plan to Council										

See Attachment 3 for a description of project phases and public engagement