

Enmax Legacy Parks Program 3 — Project Updates

Projects	Comments
River Park, Sandy Beach, Britannia Slopes	Final phase underway with detailed design completed and construction to begin in fall 2015.
Prairie Winds Park	Design Development Plan complete and Preferred Concept Plan approved by Council on 2015 May 25. Detailed design underway with construction to begin in 2016.
Thomson Family Park	Final design presented to the public in February 2015 and was well supported. Detailed design, approvals and tender documents are underway and targeted for completion in summer 2015 with construction starting in fall 2015.
'Bend in the Bow' Phase 1 IBS work	Consultant hired in February 2015. Stakeholder engagement for the Design Development Plan commenced in June 2015.
Bowmont East Regional Park	Integrating park Design Development Plan with Water Resources stormwater work. Proposal is awaiting Provincial approvals with construction expected to start in 2015.
Douglas Fir Trail	Preliminary review of existing geotechnical studies and feasibility studies are underway. Majority of planning and construction to start in 2016.
Confederation Park	Consultant will be engaged in 2015 to work on a park refresh.
Forest Lawn Creek Park	Developing Request for Proposal to hire consultant for temporary pathway alignment and subsequent construction. Construction to be coordinated with adjacent Office of Land Servicing and Housing development.
Northeast Regional Park	Area Outline Plan approvals are pending. Final design and construction is contingent on developer timing.
Beaverdam Flats Regional Park	Funding for planning, design and construction in 2016.
Blakiston Park	Design Development Plan is being finalized following completion of public engagement. Detailed design and construction in 2016.
Edworthy Park	Project charter is being prepared, with initial planning and analysis work underway. Preliminary site work including geotechnical studies and site usage studies required prior to beginning formal public engagement.
Haskayne Regional Park	Land acquisition finalized on 2015 June 3. Funding for site work, design and construction in 2016. County discussions initiating.
Priddis Slough	Funding for planning and design in 2016 and construction in 2017.
Bow to Bluff Park	Community meeting held in April 2015 as a community check-in.
Paskapoo Slopes Park	Draft plan completed. Funding for detailed design and construction in 2017.
Local Open Space Acquisition Fund	Funding in 2018.
Century Gardens	A preferred concept has been identified through public engagement. Finalization of the Design Development Plan is underway. Construction must be coordinated with adjacent developer.
Unallocated	



Enmax Legacy Parks Program 1 & 2 — Project Updates

Projects	Comments
Ralph Klein	Legacy funding fully expended. Minor transportation upgrades required to park access road.
Bearspaw	Project complete. Budget numbers show \$3 million in funding for land purchase coming from CPB.
Memorial Drive (Parkdale)	Parkdale Plaza grand opening occurred 2015 June 27.
Devonian Gardens	Legacy funding fully expended. Working with contractor to resolve deficiencies.
Central Memorial	Project complete.
Klippert Land Acquisition	Project complete.
Scarboro / Sunalta West - Land Acquisition	Project complete.
Nose Hill Park	Legacy funding fully expended. Pathway and trail work continuing out of Action Plan budget.
Open Space Strategy Implementation	Project complete.
R B Bennett School Land	Project complete.
Clearwater	On hold pending design of provincial ring road.
Shepard Public Art	Project complete.
Reader Rock Garden	Project complete.
Legacy Parks Admin	Project complete.
IBS Restoration	Project complete.
Inside City - Bowness Lagoon	Project complete.
Paskapoo Slopes Plan	Project complete.
Existing Park Enhancements	Project complete.

