

Phase 1 Work Plan

INFILL PROJECT – PHASE 1

2017

Background Research

- Development outcomes
- Community concerns
- Relevant internal projects

PUD
Scoping Report
December 13

2018

Q1 - Initial Engagement

- Allowances for front porches to project into the front setback
- Determining restrictions and allowances for subterranean structures
- R-CG LUB Amendments

Q2/3 – Engagement/Potential LUB Amendments

- Refinements to front porch allowances
- Refinements to subterranean structures
- Refinements to R-CG District

PUD Report
September