

2019 Short, Medium, and Long Term Workplan Items

No.	Item	Timeline	
		Start Date	End Date
Short Term			
1	Developing a scoping document	Q3 2019	Q4 2019
2	Naming the area and establishing a boundary	Q3 2019	Q4 2020
3	Bylaw relief on signage and pageantry	Q4 2019	Q2 2020
4	*Special events and festival zoning designation along Stephen Avenue	Q2 2019	Q2 2020
5	*Stephen Avenue public realm improvements to increase safety and visibility	Q2 2019	Q2 2020
6	Enhancing vehicular, cyclist, and pedestrian management	TBD	TBD
Medium Term			
7	Parking management strategies (to be scoped)	TBD	TBD
8	Investigating potential for C-Train Station improvements on the Centre Street platform	Q4 2019	Q4 2020
9	Stephen Avenue Master Plan	Q2 2020	TBD
Long Term			
10	The integration with Arts Commons project	Q3 2019	TBD
11	Explore +15 connectivity, especially to the new TELUS Sky building	Q1 2020	TBD
12	Improved connections between the CTCC's north and south buildings along with hotels and businesses	Q1 2020	TBD

* Concurrent with Stephen Avenue Master Plan project.