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Calgary Vision 

A transit service that improves mobility in existing communities in north and 
southeast Calgary connecting people and places, and enhancing the quality of 
life in the city. 
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Calgary Project History 

Transit for Calgary's Future 
report introduces the 
concept of rail rapid transit 
for the Red, Blue and Green 
Line north corridors 

Southeast LRT 52 Southeast LRT 
Street Functional Functional 
Planning study 2 Planning Study 3 

South East 
Mass Transit 
Corridor 
Study 

Downtown LRT 
Feasibility 
Study 

Southeast 
LRT 
Functional 
Planning 
Study 1 

Southeast LRT near 
Quarry Park Study 

Southeast LRT McKenzie 
Towne to Seton 
Functional Planning Study 

Subway Vision: NC LRT Planning 
Working Paper Begins (TT2012-06) 

1: Tunnel 

Council allocates 
$52 million/year 
from 2015-2024 to 
build the Green 
Line (NCLRT and 
SETWAY) 

Workplan for GLSE approve 

Recommendations for 
NCLRT are presented to 
Council 

Council Approves Green Line 
North (formerly setting Centre 
St N as the route) 

Context Council Approves 
SETWAY (TT2012-
0360 

Downtown alignment 
approved and Beltline 
alignment 
recommended 

Stage 1 of Green Line confirmed 

Council approves long-term vision for Green 
Line from 160 Avenue N to Seton 

Government of Alberta announces funding 
for stage 1 of the Green Line 

GLSE engagement on final 
route recommendation 

DBF Delivery model 
approved by Council 

Federal Government 
re-confirms funding 
commitment for 
Stage 1 

Funding agreement 
finalized by all three 
levels of government 

RFQ for Light Rail 
Vehicles and 
proponents short listed 
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Calgary Engagement Process 

Working with Calgarians to set the long- term vision 
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Green Line 
Long Term Vision 

✓ 46 kilometres of track 

✓ 27 + communities served 

✓ 220,000 - 240,000 estimated trips per 

day 

✓ 28 stations 

✓ Future airport connection 

✓ 9 Transit Oriented Development sites 

• 
NORTH POINTE 

2AVENUESW 

7AVENUESW 

160AVENUEN 

144AVENUEN 

BEDDINGTON 

64AVENUEN 

McKNIGHT BOULEVARD 

40AVENUEN 

28AVENUEN 

16AVENUEN 

INGLEWOOD/RAMSAY 

PRESTWICK 

M<KENZJE TOWNE 
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Slide 5 

TM30 Can you confirm the ultimate ridership and the years in which that is relevant for 
Thompson, Michael, 7/28/2019 



Calgary Stage 1 

16 AVENUE N 

SEGMENT2 
16 AVE N TO 4 ST SE 

2AVENUESW 

7AVENUESW L A~~::..:..:~---------11------
CENTRE STREET 5 INGLEWOOD/RAMSAY 

26 AVENUE SE 

HIGHFIELD 

QUARRY PARK 

SEGMENT1 
4 ST SE TO 126 AVE SE 

Maintenance and 
Storage Facility 

_________________ _________ 126 AVENUE SE __ ~ I --------------
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Segment 1 Segment 2 

• $2.48 • $2.28 

• $150/km • $550/km 

• 16 km • 4 km 

• 10 stations • 4 stations 

• 1 MSF 

• Systems 

• Segment 2 alignment review 

will extend to Ramsay 

LRV Procurement 

• 34 - 44 LRVs 



Calgary Risks Through Downtown Calgary 

Single-bore Soil Conditions 

Gravel 

l 
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Procurement Risk Tolerance 

Level 1 
Averse 

Level2 
Minimalist 

Levef 3 
Cautious 

Level4 
Open 

The City is not The City is not The City is willing to The City is willing to 
willing to accept risk willing to accept risk accept risk in certain accept risks. 
under any in most circumstances. 
circumstances. circumstances. 

Levels 
Motivated 

The City accepts 
opportunities that 
are inherently high 
risk. 

Capitalizing on opportunity to obtain multiple bidders and competitive bids. 
While balancing risk transfer to appropriate parties. 
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Calgary 

16 AVE N TO RAMSAY 
PLANNING 

SEGMENT 1 
ENABLING WORKS 

SEGMENT 1 
4ST SETO 126 AVE SE 

SEGMENT2 
ENABLING WORKS 

SEGMENT2 
16AVE NTO 4 ST SE 

Stage 1 - Delivery Strategy 

2020 2021 2022 2023 2024 2025 2026 

ifii:i:ii:i-1 
♦ Present recommended alignment to Council 

Construction 

Ill Design and Construction 

♦ Contract award ♦ Maintenance and Storage Facility Ready for LRV Delivery 

m Design and Construction 

♦ Contract award 

■ Design and Construction 

♦ Contract award 

LIGHT RAIL 
VEHICLES {LRVs) - 11111 Design and Manufacturing 

♦ Contract award ♦ Delivery of first LRV ♦ Delivery of last LRV 
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• 

• 

• 

• 
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Calgary Strategy Benefits 

80% of Stage 1 is ready now 

Provides a 6 month review period 

for a discussion with Stakeholders 

Reduces risk of $50 million annual 

escalation for Segment 1 

Capitalizes on current market 
. 

prices 

Begins to create 12,000 direct and 

8,000 indirect jobs 

-

16AVENUEN 

SEGMENT2 
16AVE NT045TSE 

2AVENUESW 

7AVENUESW W ~~------r-----
INGLEWOOD/RAMSAY 

SEGMENT1 
4 ST SETO 126 AVE SE 

QUARRY PARK 
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Next Steps 

Third Party Technical 
& Risk Committee 

Simplify while 
maintaining the vision 

Implement Strategy 

Urban integration & 
design 

Talk to Calgarians 
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