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Q3 2019 
•   RFQs for Green Line begin to 

be released

•   RFP for Utility Contract 
Manager Released

•   RFP for Constructability 
Advisors Released

•   Quarterly update to SPC on 
T&T (September 28) 

Green Line LRT: Project timeline

Q2 2019
•   Memo on 

supplemental 
contracts  
(April 5) 

•   T&T update on 
Public Garden 
Notice of Motion 
(April 24)

•   Request for 
Qualifications 
(RFQ) for LRVs 
closed 
(May 16)

•   Technical and Risk 
Committee RFP 
closes 
(June 26)

•   Quarterly update  
to SPC on T&T  
(June 26)

Q4 2019 
•   Quarterly update 

to SPC on T&T  
(December 18)

•   Transit-Oriented 
Development 
(TOD) update to 
SPC on PUD 
(December 4)

Q1 2020 
•   RFPs for Green 

Line begin to 
be released

•   Request for 
Proposals 
(RFP) for LRV 
released

Q1 2019
•   Quarterly 

updated  
to SPC on T&T  
(March 20)

•   Green Line 
Governance 
Audit  
to Audit 
Committee 
(March 22)

Q1 2019
•   PFC update on 

funding and 
financing  
(January 22)

•   Funding 
agreement signed 
(January 30)

•   Request for 
Qualifications 
(RFQ) for LRVs 
(February 1)
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