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Administration Recommendation 

That the Standing Policy Committee on Transportation and 
Transit recommends that Council direct Administration to return 
with a status report, through the Standing Policy Committee 
on Transportation and Transit, no later than Q4 2019. 
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Green Line is important to the 
future of Calgary and benefits all 
Calgarians 
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Green Line Vision 

A transit service that improves mobility in existing communities in 
north and southeast Calgary connecting people and places, and 
enhancing the quality of life in the city. 



The City is committed to building 
Stage 1 of the Green Line within a 
capital budget of $4.903 billion 
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Segment 1 Update 

□ Majority of land purchased 

□ Optimizing reference 
concept design 

□ Request for qualifications 
released 

□ Enabling works 
construction underway 
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We are re-evaluating Segment 2 to 
bring the project within budget, 
manage risk and achieve the vision 
of the Green Line 
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Segment 2 Centre City Route Evaluation 

Centre City Route Evaluation - Process 

Phase 1 

Spring - October 2019 

Evaluate route options for 
cost and technical feasibility 

Phase 2 

September - October 2019 

Evaluate affordable route options 
and identify recommended route 

Phase 3 Phase4 

October 2019 - January 2020 

Advance design of recommended 
route through key stakeholder 

engagement and citizen outreach 

January 2020 - March 2021 

Advance Design of Approved 
Route and initiate planning of 

broader community integration 

♦ 
Milestone January 2020 

Present recommended route 
to Standing Policy Committee 
on Transportation & Transit 
for approval 
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Stakeholder Relations will help 
Calgarians prepare for and 
manage the potential impacts of 
LRT construction 
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Stakeholder Relations 

Stakeholder Relations Program has three focus areas: 

Stakeholder relations 
management 
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Access 
management 
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Business support 
management 
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Green Line Vision - Thank You 

A transit service that improves mobility in existing communities in 
north and southeast Calgary connecting people and places, and 
enhancing the quality of life in the city. 



Administration Recommendation 

That the Standing Policy Committee on Transportation and 
Transit recommends that Council direct Administration to return 
with a status report, through the Standing Policy Committee 
on Transportation and Transit, no later than Q4 2019. 
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