Green Line LRT: Project timeline

**Q1 2019**
- ✔ PFC update on funding and financing (January 22)
- ✔ Funding agreement signed (January 30)
- ✔ Request for Qualifications (RFQ) for LRVs (February 1)
- ✔ Quarterly updated to SPC on T&T (March 20)
- ✔ Green Line Governance Audit to Audit Committee (March 22)

**Q2 2019**
- ✔ Memo on supplemental contracts (April 5)
- ✔ T&T update on Public Garden Notice of Motion (April 24)
- ✔ Technical and Risk Committee RFP closes (June 26)
- ✔ Quarterly update to SPC on T&T (June 26)
- ✔ Request for Qualifications (RFQ) for LRVs closed

**Q3 2019**
- ✔ LRV RFQ Proponents Shortlisted
- ✔ RFQ for South Contract Released (July 31)
- ✔ RFP for Technical and Risk Committee Released and Members Selected
  - Green Line Governance Update to Audit Committee (September 6)
  - Quarterly Update to SPC on T&T (September 18)
  - Technical and Risk Committee Quarterly Update to SPC on T&T (September 18)

**Q4 2019**
- ✔ Quarterly update to SPC on T&T (December 18)
- ✔ Transit-Oriented Development (TOD) update to SPC on PUD (December 4)
- ✔ Borrowing Bylaw to PFC
- ✔ RFQ for Segment 1 (Ramsay to Shepard) closed (October 24)
- ✔ RFP for Utility and Construction Management Released
- ✔ Technical and Risk Committee Quarterly Update to SPC on T&T (December 18)
- ✔ Successful proponents for Segment 1 RFQ announced (December 23)