


Green Line Update 

• The provincial review was completed in October. 

• After engagement with the provincial government following their review 
of the Green Line LRT project, we decided to pause the current 
segment 1 procurement -- :_ --

......... ,J. 

• A pause allows the City and the Province to collective3_ly adq.ress items 
raised from the review 

, . .::: ... :i .. .. .. 
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Green Line Update 

• We communicated an update on the project this week to stakeholders, 
including updates emailed out to our community partners, to our mailing 
list, and to our website. 

The update included information regarding: 
• Procurement Update 
• Green Line Board 
• Business Support Program 
• Segment 2 Planning and Engagement 
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Recommendations 

That Committee receive the presentation for the Corporate Record; 
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Questions 
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