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January ‐ ‐ ‐ ‐ ‐ ‐
No Report in January

February N/A N/A N/A
On Plan

March N/A N/A N/A

Green Line safety continues to be well managed 

through COVID pandemic with no associated safety 

incidents. 

January ‐ ‐ ‐ ‐ ‐ ‐
No Report in January

February N/A
Focused on Segment 2 requirements.

March N/A

Baseline environmental data collection for 

contaminated sites, biophysical, fisheries, trees, and 

noise is progressing well. 

January ‐ ‐ ‐ ‐ ‐ ‐
No Report in January

February N/A
Overall red due to effect of Provincial Review. 

March N/A

Overall red due to uncertainty of provincial 

review impacting how stakeholders view 
the project. 

January ‐ ‐ ‐ ‐ ‐ ‐
No Report in January

February N/A N/A

Overall red due to unknown timeline of the provincial 

review. Segment 1 & 2 schedule unknown until 

completion of provincial review.

March N/A N/A

Program is delayed pending the completion of 

the provincial review and program schedule will be 

updated afterward. Enabling works delayed but is not 

impacting the schedule. 

January ‐ ‐ ‐ ‐ ‐ ‐
No Report in January

February N/A N/A

Overall red due to unknown costs of current delay, 

updated costs to be calculated following completion of 

review. Segment 1 & 2 costs are N/A awaiting 

completion of review.

March N/A N/A

Overall red due to unknown implications of future 

anticipated cost escalation. Segment 1 & 2 costs are 

N/A awaiting completion of review. Owner’s Activities 

red due to increased cost of schedule delay. 

January ‐ ‐ ‐ ‐ ‐ ‐
No Report in January

February N/A N/A
Segment 1 and 2 will be updated once the 

construction DBFs are under construction. 

March
Program quality plan in development with expected 

issue in April 2021.
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