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Richmond Green Estimated Timeline  

  

*The schedule is draft and subject to change 

 

 

 

Q4 2021 to Q2 2022 Parcel ‘A’ Sales process  

 

Q3 2022 - 2027 Estimated Development Permit submission and 

construction of ~5-acre site by private sector.  

 Click here to insert DIRECTION/DESCRIPTION OF 

Q3 2022 – Q2 2023 ~47 acres of Richmond Green Park incorporated into a 

new Outline Plan and Land Use application 

 Click here to insert DIRECTION/DESCRIPTION OF 

Q2-Q3 2021 Parcel ‘A’ reviewed by Calgary Planning Commission 

and Council. If successful, Administration moves to 

Method of Disposition (MOD) process. i.e. Sale process  

Q2-Q3 2021 Committee and Council approve proposed Needs 

Assessment 

Richmond Green Park upgrades begin after sale of ~5ac parcel 

and upon completion of ~47-acre Outline Plan. 

 Click here to insert DIRECTION/DESCRIPTION OF 
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Q3 2024 - 2026 


