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Transportation Infrastructure – Construction Project Audit 
(West 17th Avenue Main Street)

Why we did this

• The City committed to an initial $60M for capital investment in the Main Streets

Program; the West 17th Avenue Main Streets Project is funded for construction.

• We assessed the effectiveness of the design and operation of processes that mitigate

the project’s schedule, cost, and quality risks. We also assessed the effectiveness of

internal communication of project roles, responsibilities, and status in support of

program delivery in accordance with the program charter.

What we concluded

• Overall, processes were designed and operating effectively to mitigate risks related to

project schedule, cost, and quality.

• We identified two opportunities to enhance processes:

o Supporting current and future project schedule risk mitigation through the

development of work breakdown structures; and

o Enhancing quality risk mitigation processes.

Why it matters

• Effective project management practices support the delivery of a quality project within

budget and schedule.
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