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Previous Council Direction

17 September 2024 — Regular Council

8 October 2024 — Council at Public Hearing
26 November 2024 — Regular Council

17 December 2024 — Regular Council

14 January 2025 — Councii at Public Hearing
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C2024-1327
REVISED Distribution #5

Recommendations

1. Endorse the shared common vision between the City of Calgary and the Government of Alberta for a south-to-north Light
Rail Transit (LRT) program in the City of Calgary that extends from 160™" Avenue North through the downtown on 2 Street
SW to Seton in the Southeast, which includes:

a) Connection to the Red and Blue Lines;
b) Connection to the new event centre; and
c) Allows for a future connection between south and north legs of the LRT.

2. Direct Administration to implement a concurrent development process for delivery of a south-to-north LRT program, as
follows:

a) SE Segment: Shepard to Event Centre/Grand Central Station — Begin construction in 2025 and
b) Downtown Segment: Event Centre/Grand Central Station through Downtown — Begin Functional Plan in 2025.

3. Direct Administration to work with the Government of Alberta to submit an updated business case to the Government of
Canada by February 14, 2025. The business case will be for the proposed concurrent development of the SE and
Downtown Segments in order to secure the federal funding based on requirements of the Investing in Canada
Infrastructure Program (ICIP) grant.
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C2024-1327
REVISED Distribution #5

LAk Recommendations (continued)

4. Upon confirmation of ICIP funding for the SE and Downtown Segments, direct Administration to begin construction in 2025
for all required project elements for an operational LRT system for the SE Segment, including but not limited to:

a) Track;

b) Stations;

c) LRT Systems;

d) Bridges;

e) Maintenance and storage facility; and
f) Delivery of the Light Rail Vehicles.

5. Direct Administration to immediately undertake the Functional Plan for the Downtown Segment of the LRT from Event
Centre/Grand Central Station through Downtown. The Functional Plan will include but not be limited to:

a) Advancing design;

b) Validating the cost estimate;

c) Engagement and collaboration from stakeholders and community members;

d) Flooding and Stormwater impacts;

e) Noise and Vibration;

f) Property Impacts: access/egress and assessed value impacts;

g) Safety impacts: crime prevention through environmental design (CPTED) considerations;
h) Traffic modeling and traffic impacts; and

1) Transit system underlying service impacts.

With reporting back directly to Council with the results of the Downtown Segment Functional Plan no later than the end of
Q4 2026, with updates directly to Council quarterly or as required at the discretion of Administration.



C2024-1327
REVISED Distribution #5

Recommendations (continued)

6. Following the completion of the Downtown Segment Functional Plan work, including the validation of the Government of
Alberta cost estimate, and with broad project support from Calgarians and Stakeholders, seek Council direction to initiate
construction including enabling works in 2027.

7. Once construction on the Downtown Segment has been initiated, direct administration to undertake the Preliminary Design
for the south-to-north LRT program from:

a) Shepard to Seton; and
b) Downtown to 160 Avenue North.

8. Direct Administration to collaborate with the Government of Alberta to establish a program governance and delivery
oversight committee comprised of equal representation from the Government of Alberta and the City of Calgary.

9. Direct Administration to advise the Government of Canada and the Government of Alberta of Council’'s approval of the
recommendations in this report.

10. Direct that the Confidential Distributions #1, #2 and #4, Distributions #3 and #5 and Closed Meeting discussions be held
confidential pursuant to Sections 16 (Disclosure harmful to business interests of a third party), 17 (Disclosure harmful to
personal privacy), 21 (Disclosure harmful to intergovernmental relations), 24 (Advice from officials), 25 (Disclosure harmful
to economic and other interests of the public body) and 27 (Privileged Information) of the Freedom of Information and
Protection of Privacy Act, to be reviewed by 31 December 2039.
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! Eadled Shared Interests

“The common vision of a Green Line that extends
from 160th Avenue North to Seton in the Southeast
and proceeding to construction on the first phase as
early as possible in 2025.”

From GoA/CoC Working Group
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Calgary Lo Program Status G| Green Line LRT

SE Segment

» Design development has continued past 60% in partnership with
the GoA

« Tender packages are currently being prepared to send to the
construction market in 2025

« LRV fabrication is underway and preparing for delivery in 2027

SE Segment

Downtown Segment

+ 5% Conceptual design and cost estimate completed by GoA

* Confirmed 2 Street SW was the preferred location for North/South
LRT in the Downtown

* GoA Report identified a number of next steps to move forward from

Conceptual to Functional Plan v
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o\ 'tlgMkcd Concurrent Development

SE Segment

* Issue shovel ready tender packages in 2025
« Complete detailed design from Shepard to Event Centre/Grand
Central Station including:
* 16km of Track
« 10 Stations

SE Segmem

* Maintenance and Storage Facility
« Park and Ride Facilities

* Prepare to issue additional tender packages in late 2025/early 2026

* Prepare for delivery of Light Rail Vehicles in 2027 Whdieranss g
Storage Fa:ﬁl:-fn
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K EaAky] Concurrent Development

Downtown Segment

Government of Alberta’s Conceptual Report and supplementary information identified next steps to move
forward with the Functional Plan from Event Centre/Grand Central Station to Downtown which will include;

« Engagement and collaboration from

stakeholders and community members ATolﬁO Ave N
« Advancing design I
» Validating the cost estimate '.; |
: : I
* Flooding and Stormwater impacts ,‘ o
* Noise and Vibration impacts s Py, Blueline
* Property Impacts: access/egress and Downtown | 7 AveS : -
assessed value impacts Segment | Beltlin '-‘r»:‘:;:\ Central Station/Event Centre

« Safety impacts: crime prevention through |
environmental design (CPTED) considerations

» Traffic modeling and traffic impacts

» Transit system underlying service

. Ramsay/Inglewood
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C2024-1327
REVISED Distribution #5

Council Approved Project (Lynnwood/
Millican to Downtown) July 2024

Total Cost- $6,248M

Provincial Cost Estimate (Shepard to
Downtown) December 2024

Total Cost - $6,236M*

*City identified an additional $1,290M in estimated
cost & risk (Dec 2024 C2024-1327) 100% City
funded, if materializes and no other support provided
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o't oAy Key Risks

« Community and Stakeholder Engagement identifies
similar issues raised by the CoC to the GoA

» Validating the Provincial Cost Estimate identifies gaps
exceeding the available funding

* Retaining funding commitments made through the
Investing Canada Infrastructure Program
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REVISED Distribution #5

Program Schedule

*TOIGOAVQN o
2025 [ .
) Blue Line
 Submit updated Business Case for approval to the GoA and GoC e 74507

Segment (O =s=={ y=x, Grand Central Station/Event Centre

« Multiple tender packages released to construction market

« Shovels in the Ground on SE Segment

« Start Functional Plan for Downtown Segment

2026

« Construction in the SE Segment continues Red ine e
* Functional Plan for the Downtown Segment completed

2027 %

« Construction in the SE Segment continues

« Construction in the Downtown Segment begins \ | . e
« Light Rail Vehicle Delivery begins oh = S'Epid
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o 't adled Next Steps

|SC: Unrestricted

Green Line Update (Verbal)

C2024-1327
REVISED Distribution #5

Business Case

»  Submit updated Business Case for approval from Shepard to
Downtown to the GoA and GoC by Feb 14, 2025

Construction

+ Following approval of business case finalize tender packages
+ Issue tender packages to the construction Market in 2025

« Shovels in the Ground in the SE Segment

Functional Plan

« Start the Downtown Functional Plan, to be completed by the
end of 2026
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C2024-1327
REVISED Distribution #5

Recommendations

1. Endorse the shared common vision between the City of Calgary and the Government of Alberta for a south-to-north Light
Rail Transit (LRT) program in the City of Calgary that extends from 160" Avenue North through the downtown on 2 Street
SW to Seton in the Southeast, which includes:

a) Connection to the Red and Blue Lines;
b) Connection to the new event centre; and
c) Allows for a future connection between south and north legs of the LRT.

2. Direct Administration to implement a concurrent development process for delivery of a south-to-north LRT program, as
follows:

a) SE Segment: Shepard to Event Centre/Grand Central Station — Begin construction in 2025 and
b) Downtown Segment: Event Centre/Grand Central Station through Downtown — Begin Functional Plan in 2025.

3. Direct Administration to work with the Government of Alberta to submit an updated business case to the Government of
Canada by February 14, 2025. The business case will be for the proposed concurrent development of the SE and
Downtown Segments in order to secure the federal funding based on requirements of the Investing in Canada
Infrastructure Program (ICIP) grant.
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C2024-1327
REVISED Distribution #5

|t adlzd Recommendations (continued)

4. Upon confirmation of ICIP funding for the SE and Downtown Segments, direct Administration to begin construction in 2025
for all required project elements for an operational LRT system for the SE Segment, including but not limited to:

a) Track;

b) Stations;

c) LRT Systems;

d) Bridges;

e) Maintenance and storage facility; and
f) Delivery of the Light Rail Vehicles.

5. Direct Administration to immediately undertake the Functional Plan for the Downtown Segment of the LRT from Event
Centre/Grand Central Station through Downtown. The Functional Plan will include but not be limited to:

a) Advancing design;

b) Validating the cost estimate;

c) Engagement and collaboration from stakeholders and community members;

d) Flooding and Stormwater impacts;

e) Noise and Vibration;

f) Property Impacts: access/egress and assessed value impacts;

g) Safety impacts: crime prevention through environmental design (CPTED) considerations;
h) Traffic modeling and traffic impacts; and

i) Transit system underlying service impacts.

With reporting back directly to Council with the results of the Downtown Segment Functional Plan no later than the end of
Q4 2026, with updates directly to Council quarterly or as required at the discretion of Administration.
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REVISED Distribution #5

Recommendations (continued)

6. Following the completion of the Downtown Segment Functional Plan work, including the validation of the Government of
Alberta cost estimate, and with broad project support from Calgarians and Stakeholders, seek Council direction to initiate
construction including enabling works in 2027.

7. Once construction on the Downtown Segment has been initiated, direct administration to undertake the Preliminary Design
for the south-to-north LRT program from:

a) Shepard to Seton; and
b) Downtown to 160 Avenue North.

8. Direct Administration to collaborate with the Government of Alberta to establish a program governance and delivery
oversight committee comprised of equal representation from the Government of Alberta and the City of Calgary.

9. Direct Administration to advise the Government of Canada and the Government of Alberta of Council’'s approval of the
recommendations in this report.

10. Direct that the Confidential Distributions #1, #2 and #4, Distributions #3 and #5 and Closed Meeting discussions be held
confidential pursuant to Sections 16 (Disclosure harmful to business interests of a third party), 17 (Disclosure harmful to
personal privacy), 21 (Disclosure harmful to intergovernmental relations), 24 (Advice from officials), 25 (Disclosure harmful
to economic and other interests of the public body) and 27 (Privileged Information) of the Freedom of Information and
Protection of Privacy Act, to be reviewed by 31 December 2039.
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