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BUILDING FOR RESILIENCY 

Community Citizen 

• Continued support 
with permit 
processing for 
flood affected 
citizens 

• Waste & Recycling 
commitment to 
flood affected 
citizens confirmed 

Employees 

• Corporate Well ness 
campaign on 
Personal Resiliency 

• Supporting staff to 
be personally 
prepared and able 
to report to deliver 
services 

• Engagement of staff 
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Recovery 
Operations Centre 

• Central point of 
contact for The 
City 

Business unit 
coordination of 
recovery activities 

• Communication 

Information 
dissemination 

• Reporting 

Business Continuity Lessons Learned 

• Municipal Complex • Conference Board 
Channel Water of Canada writing 
Program Phase 1 lessons learned 

Accommodation report 

Business Continuity Internal reviews 
Plan underway with 

• Planning and ana lysis started 

execution of Developing 
training exercises recommendations 

for future recovery 
processes 
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BUILDING FOR RESILIENCY 
Recovery Project Summary 

Today As of Feb 28 2015 
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2014 Monthty Completion vs Sem.,.Annual fot' ecast 

Total DRP Projects vs. Project Status 
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- TotaiRecoveryProjtcts 

Projects Completed/ 
Substant~lly Complete 

Projects Under Construction, In 
Progress orin Design 

Projects In Planning/lnitiated 

- ProjectsP!nding/NotStarted 

- Today 

· -- DRPProject Completion Goal 
(to allow time for fin.a ncial 
submissions) 

Future forecasting 

Past DRP Dead fine 
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• 2013 (in Millions) 

• 2014 (in Millions) 

• 2015 (in Millions) 

Total Recovery Expenditures* Against Budget 2013-2018 
OOO's) 

Actuals 

Total Budaet 

0.0 50.0 100.0 150.0 200.0 250.0 300.0 350.0 

Fundin&(in Millions} 

400.0 

• = 2013.06-20 to 2015-Q2-28, exduding resiliency 

Funds Received to 2015 February 28 
{in OOO's) 

Total: $215M 

• DRP EOC Reimbursemll!nt 

• DRP Infrastructure Advance 

• Insurance Advance 

• FREC 

• MSCG 

• Property Tax Relief 

• Other• 

Note• =Insurance (Talisman Centre) 
Flood Readiness Grant, Flood Mitigation 
Study 
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Administration Recommendation: 
That the Priorities and Finance Committee 
recommend that Council receive this 
quarterly report on the activities of the 
Flood Recovery Task Force for information 

Thank you 
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