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Considerations for Prioritization of Future RouteAhead 

Projects 

This attachment describes the considerations by which future growth projects identified in 

Calgary Transit’s 30-year strategic plan, RouteAhead, could be evaluated in terms of overall 

costs and the relative benefits to customers and the transportation network. Any such 

prioritization could then be advanced to departmental and corporate infrastructure prioritization 

frameworks to align with other transportation and city needs and make the best match with 

available funding. 

Prioritization of the projects will not change the current submission to One Calgary 2019-2022 

as the projects are outside of the 4-year anticipated capital funding envelope. Subject to 

available funding, the highest ranked projects will then be submitted to Infrastructure Calgary 

during the annual budget adjustments for consideration of funding and approval. 

 

Prioritizing Future RouteAhead Projects 

Administration is in the process of updating and refining prioritization considerations to help 

inform when and where the next projects will be built.  Previously, Council directed the 

RouteAhead team to develop open and transparent criteria that was easy to understand, easy 

to apply to a variety of transit capital projects and could be replicated in the future with different 

projects  

The general outcomes desired by future projects reflect those in the RouteAhead document: 

 Support of Land Use 

 Improving the Customer Experience 

 Provision to serve high ridership and overall mobility 

These measures can then be compared to the capital and operating costs of the project to 

assess the relative benefit and value of each project.   

 

Prioritizing New Projects with a Focus on Reducing Operating Costs 

Operating funding remains a significant constraint for expansion of transit service. One way of 

reducing required future operating funding is prioritization of future projects with a greater 

emphasis on reduced net operating costs. This would favour new transit capital projects that 

reduce, or minimize the need for additional operating funding over projects that would require 

significant new operating dollars. The impacts of this scenario will also be evaluated as part of 

future prioritization evaluations.  
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Considerations 

The table below outlines the prioritization criteria from RouteAhead as well as including Triple 

Bottom Line criteria that was used in the prioritization of Green Line Stage 1.   

 

Criteria Metric 

Ridership Passengers per avg. weekday 

Net Operating and Maintenance Cost 
$M / Year 

Social 

Community Services # of Services in 1,000m radius 

Affordable Housing Units # of Affordable Housing Units in 600m 

Low Income Population Served Total # of Low Income Pop in 600m 
radius 

Economic 

Property Value Uplift $ / Billion 

Jobs Opening Day # Jobs in 800m radius (2028) 

Jobs Future # Jobs in 800m radius (2048) 

Environmental 

GHG Emissions Reductions Tonne CO2/Year (2028) 

Proximity to MDP Activity 
Centres and Corridors 

# Stations within Corridor in 800m 

 
Brownfield Remediation 
Opportunities 

# of properties within 100m ranked in 
preliminary screening 

Level ESA as moderate or high risk for 
potential contamination 

Customer Experience 

Increases travel time advantage mins / trip 

Overcomes issues of reliability 
and delay 

on time performance (mins) 

Increases passenger capacity capacity / corridor 

Additional Considerations and 
Project Characteristics 

Serves high ridership corridors 
and mode progression 

Ridership on existing corridors 
(supports existing travel patterns and 
alleviate overcrowding) 

Contributes to lifecycle 
maintenance and asset 
management 

Broader reconstruction of existing 
corridors 

Transit Oriented Development Development potential adjacent to 
stops/stations and market readiness 

Coordination with other City 
Departments 

Alignment with other City department 
capital and operating projects 

Community Readiness Community acceptance on projects 
goals 

Capital Cost  $ / Million 

 



TT2018-0617 
ATTACHMENT 2 

Attach 2 – Considerations for Prioritization of Future RouteAhead Projects – TT2017-0617.docx Page 3 of 3 
ISC: UNRESTRICTED 

Conclusion  

The existing RotueAhead prioritization criteria were determined with input from City Council, the 

RouteAhead steering committee, Calgary Transit's management team and the Investing in 

Mobility project team. Comments received from the public during the RouteAhead engagement 

process and other public contact, such as user and non-user surveys conducted by Calgary 

Transit, were also used to develop the criteria.  

As the RouteAhead projects are outside of the 2019-2022 capital funding envelope, project 

prioritization will be reviewed and submitted to Infrastructure Calgary for corporate prioritization 

as funding becomes available.   

Given that operating funding remains a key challenge to delivering transit service as envisioned 

in RouteAhead, scenarios that put a greater emphasis on reduced net operating costs will be 

explored and evaluated.   
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