Green Line TRC

Preliminary Schedule of Reviews:

ATT 3

Preliminary Schedule		September					 tober		November				1	December					January			
Review	Preliminary (DRAFT) high level review elements	2nd		16th		30th	6th	20th	27th	3rd		17th	24th	1st	8th		22nd	29th	5th	Jan 12th		26th
Segment 1 RFQ Review	Appropriateness of submission requirements and evaluation criteria																					
Governance Structure	Suitability and adequacy of Project governance structure																					
Project Deliverability	Review Business Case documents Review of key project management documentation Review procurement documentation, evaluation, ad-hoc procurement issues Suitability and adequacy of resourcing and project controls Stakeholder engagement and communications																					
Segment 1 Technical Review	Suitability of alignment Sutiability of structures design and construction Assessment of control systems and interfaces Assessment of traffic management and community Impacts																					
Segment 2 Technical Review	Suitability of tunnel design and construction Suitability of structures design and construction Assessment of traffic management and community impacts																					
Project budget	Segment 1 review Segment 2 review Contingencies City financing costs Operating period cash flows																					
Sufficiency of Funding	Review funding agreements Review City financing plan Review operating period cash flows																					
Risk management	Review of the key commercial terms and proposed risk transfer Overall risk allocation, marketability and bankability of the Project																				ı	

TT2019-1076 ATT 3
ISC: UNRESTRICTED

Page 1 of 1