

Golf sustainability framework reporting

	2019 GOLF SEASON	2019 golf season year-end	2020 GOLF SEASON			2020 golf season year-end	2021 GOLF SEASON		
	Q4 2019	Q1 2020	Q2 2020	Q3 2020	Q4 2020	Q1 2021	Q2 2021	Q3 2021	Q4 2021
Reporting	October 8 Briefing Note 1. RE&DS Stage 1 update 2. Richmond Green future use update 3. Golf Sustainability Work Plan (SWP) update November 12 Sub-service review	Q1 Report Back CPS 1. RE&DS Stage 1 complete w/ Stage 2 recommendations 2. Richmond Green future use update 3. SWP update					Q2 Report Back CPS 1. RE&DS Stage 2 outcomes 2. Richmond Green future use update 3. SWP update		
Work streams	RE&DS Stage 1								
	RE&DS Richmond Green Stage 2		RE&DS Stage 2 Assessments. Timeline TBD					RE&DS – TBD pending Stage 2 outcomes	
	Richmond Green interim use		Richmond Green future use engagement					Richmond Green future use implementation	
	Sustainability Work Plan		SWP – Priority strategies and initiatives (implementation and planning)					SWP strategies continued	