

**Proposed Timeline for Advanced Payment System Implementation  
(Subject to Funding)**

TT2017-0184  
ATTACHMENT 4

	Activity	2017				2018				2019	2020	2021	2022
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4				
1	Define Concept of Operations												
2	Pursue Mobile Ticketing												
2.1	Mobile Ticket RFX												
2.2	Award Mobile Ticket RFX												
2.3	Operation of Mobile Ticket												
	Evaluate Performance of Mobile Ticket and need for Account Based EFC												
3	TVM Replacement Program												
3.1	Requirements												
3.2	TVM RFX												
3.3	Award TVM RFX												
	Existing TVM End of Service												
3.4	Deploy New TVM's												
4	Acquire Account Based EFC												
4.1	Refine Concept of Operations												
4.2	EFC RFP												
4.3	EFC Award												
4.4	EFC Deploy												
5	Mobile Ticket Review												