

## Calgary Community Court Pilot Readiness Measures of Success

The following measures of success were provided in the initial Council Innovation Fund application package and a commitment was made at that time to report back to Priorities and Finance Committee on these measures.

Measure of Success	Status	Detail
Implementation Coordinator hired and in place.	Completed	Coordinator was in place from 2018 December - 2019.
Governance, Agreements, Processes, Procedures, Roles and Accountability frameworks designed, drafted, ratified and in place.	Drafted	<i>Draft</i> Calgary Community Court Policies & Procedures Manual produced. Pausing of project means this document is still in draft.
Court referral workflow policy and procedures drafted and in place.	Drafted	<i>Draft</i> Calgary Community Court Policies & Procedures Manual produced. Pausing of project means this document is still in draft.
Court schedule, coordinated with Alberta Provincial Court, Alberta Justice Calgary Prosecutions, Defense Lawyers Association, in place.	Completed	Schedule developed with the Judiciary, Prosecution services, Defense services and the Calgary Remand Centre. This has been paused.
Service and program provider agencies identified; formal Memorandums of Understanding (MOU) and Information Sharing Agreements in place.	Partially Completed	Identified agency participants and right services. Agencies that were identified may change. Agreements and MOU's are not in place.
Evaluation framework to collect and build a robust evidence-based body of data and understanding that will become the basis for repeatable systemic change is: <ul style="list-style-type: none"> <li>i. In place</li> <li>ii. Refined throughout 2019 Q1-Q3</li> </ul> Committed to an evidence-based approach, we are working with Dr. Alina Turner, Fellow at School of Public Policy, U. of Calgary to develop the evaluation framework and maintain ongoing scrutiny over the three-year pilot.	Completed	Calgary Community Court Evaluation Framework Overview produced and approved by Community Justice Collaborative: Calgary.
Calgary Community Court is ready to operate by 2018 December. Calgary Community Court is launched and handed-off, 2019 Q1 (for on-going operations - three-year pilot 2019-2021).	Paused	Insufficient resources at the Judiciary level and a shortage of Crown Prosecutors.
Court model is refined based on real-time operations learning 2019 Q1-Q3.	Paused	Insufficient resources at the Judiciary level and a shortage of Crown Prosecutors.