

Phases and Timelines

| Phases | Deliverables | Timelines |
|---|--|---|
| Phase 1: Strategy Model with Stakeholders | <ul style="list-style-type: none"> • Identify and secure resources and partners • Engagement with all Stakeholders • Draft 1- Strategy Model • Test Strategy Model & identify initial project list • Finalize Strategy Model and confirm initial project list • Final Report to City Council | <p>October-November 2021</p> <p>February-March 2022</p> <p>April-May 2022 June-July 2022</p> <p>August-September 2022</p> <p>September-October 2022</p> |
| Phase 2: Funding Initial project list | <ul style="list-style-type: none"> • Identify and secure funding from diverse sources for projects to be completed in next 5 years • Approvals, Design & development and approval stages for initial projects | September 2022-December 2023 |
| Phase 3: | <ul style="list-style-type: none"> • Construction of initial projects to be completed within 5 years • Securing funding for projects in 2028-2033 | 2022-2027 |
| Phase 4: | <ul style="list-style-type: none"> • Construction of projects to be completed over next 5 years • Securing funding for projects in 2034-2039 • Measuring impact of 2022-2027 projects | 2028-2033 |
| Phase 5: | <ul style="list-style-type: none"> • Construction of projects to be completed over next 5 years • Measuring impact of 2028-2033 projects | 2034-2039 |
| Phase 6: | <ul style="list-style-type: none"> • Measuring impact of projects 2034-203 | 2040-2041 |