

Memorial Parkway Program

Infrastructure & Planning Committee 3 February 2022

Francois Bouchart
Director, Water Resources

IP2022-0035 Attachment 3 ISC: Unrestricted







The Memorial Parkway Program



What does this mean to Calgarians?





mobility



Flood protection






Program catalyst: 2013 flood











Council approval:

- Flood Resilience Plan (2017)
- Sunnyside Flood Barrier (2020)

Barrier design identifies opportunities to preserve and replant trees

Program initiated to pursue an integrated vision that encompasses the flood barrier





Desired Program Outcomes

- Continue the living memorial through preserving and replanting memorial trees
- Create nodes that will enhance the vibrancy of the area
- Improve mobility, safety and connectivity for all user types
- Build the 1:100 flood barrier with limited delay
- Preserve and enhance the connection to the natural environment
- Provide more and safer access points to the Bow River





2022 - 2023 Program steps

Q1 2022



Q1 2023

Q2 2023

Communication and engagement initiated

Early vision and design guidance established

New flood barrier designed

Memorial Drive technical study complete

Flood barrier construction starts

Progress report to Committee

Program Risks



Engagement fatigue

Funding commitment for all program streams

Impacts to
Calgary's
transportation
networks

