




2021 Flood Mitigation and Resilience Annual Update


Community Development Committee CD2022-0324 27 April 2022 Attachment 4





Calgary's Flood Resilience Plan







2021 milestones for Calgary's flood resilience



Springbank Offstream Reservoir



In-City Flood Mitigation



Calgary River Valleys Plan Update




Community Drainage Improvements

What does this mean for Calgarians?

- 55% of Calgary's flood damage risk has been mitigated by measures in place as of 2021
- 70% will be mitigated when Springbank Offstream Reservoir is operational
- Work continues with communities and stakeholders



Province assessing 3 upstream Bow reservoir sites



Reduce flood and drought risk on the Bow River

Significant implications for City risk mitigation


Parallel Bow River Reservoir Alternatives assessment

Phase 2 feasibility report due late 2023

Anticipate Phase 3 decision in 2024



Province updating Flood Hazard Area maps



Province started developing new maps in 2015

City has been preparing to incorporate new flood maps since 2019

Inform land use and development based on risk zone

Maps communicate flood risk to Calgarians



Anticipated flood resilience milestones for 2022

Springbank Reservoir construction begins Annual flood awareness campaign (May-July) Federal Flood
Insurance and
Relocation
Report is
released

Calgary River
Valleys Plan
Update
engagement
begins

Q1

Q2

Q3

Q4

Downtown flood barrier is operational

Government of Alberta hosts Bow Reservoir public engagement

Draft Flood Hazard Area Maps are released Sunnyside flood barrier detailed design review is complete

