

***AMENDING AGREEMENT  
BETWEEN  
ALBERTA TRANSPORTATION  
AND  
CITY OF CALGARY  
FOR  
37 STREET STORM TRUNK REPLACEMENT***

***AGREEMENT NO. CON0016278***

**AMENDING AGREEMENT** made as of the \_\_\_ day of \_\_\_\_\_, 2015 A.D.

**BETWEEN:**

**HER MAJESTY THE QUEEN** in right of Alberta, in this document represented by the Minister of Transportation (in this document referred to as the "Minister")

- and -

**CITY OF CALGARY** in the Province of Alberta (in this document referred to as the "Municipality")

**BACKGROUND:**

The Minister and the Municipality entered into an agreement, CON0016278 on January 05, 2015 to pay for the design and construction of that portion of the new 37 Street Storm Duct to be located within the 37 Street road right of way, south of Lakeview Drive and discharging into the Elbow River. The work was to be completed by June 30, 2016 and the maximum cost for this work was to be seventeen million and four hundred thousand dollars (\$17,400,000.00).

In consideration of the terms and conditions specified in this document the parties agree that the Agreement, CON0016278 will be amended as follows:

1. The Municipality will schedule the 37 Street Storm Duct Project to be completed by December 31, 2017;
2. And that the portion of the 37 Street Storm Duct Project located within the 37 Street right of way, south of Lakeview Drive S.W. will be completed to a point south of the AltaLink High Voltage Power line south of 66 Avenue S.W. by June 30, 2016;
3. And that the total costs for the work will not exceed a maximum of thirty-six million and one hundred and eighty thousand dollars (\$36,180,00.00):

**SIGNED ON BEHALF OF HER MAJESTY IN  
RIGHT OF ALBERTA**

**by:**

\_\_\_\_\_  
*Witness*

\_\_\_\_\_  
*Assistant Deputy Minister, Delivery Services Division  
Alberta Transportation*

**SIGNED ON BEHALF OF  
CITY OF CALGARY**

**by:**

\_\_\_\_\_  
*Witness*

\_\_\_\_\_  
*General Manager, Utilities and Environmental  
Protection*