

Facility Amenities and Project Milestones

Facility	Size	Amenities	Project Milestones (completed as of 2014 November)
Quarry Park	Approx. 94,000 sq. ft.	<ul style="list-style-type: none"> • 6-lane 25m lap pool • Leisure pool with play feature • Spa/sauna/steam room • Gymnasium • Fitness centre & studios • Running track • Daycare with outdoor play area • Child-minding • Food services • Full-service public library • Meeting spaces 	<p>Design</p> <ul style="list-style-type: none"> • 2013 December – Detailed design finalized <p>Facility Construction</p> <ul style="list-style-type: none"> • 2014 June - Construction tender closed and awarded to Bird Construction <p>Site</p> <ul style="list-style-type: none"> • 2012 July – Land Use Amendment and Disposition of Municipal Reserve approved; Site re-designated to Special Purpose - Recreation (S-R) District <p>Public Art</p> <ul style="list-style-type: none"> • 2014 May – Two artist led community workshops to inform design <p>Engagement</p> <ul style="list-style-type: none"> • 2013 June – A public information session was attended by over 200 southeast residents • 2013 December – Construction celebration media event for Quarry Park and Great Plains • 2014 February – Design workshops for ice, aquatic, gymnasium users
Great Plains	Approx. 80,000 sq. ft.	<ul style="list-style-type: none"> • Two multi-purpose ice rinks • Enhanced spectator seating for one rink • Pro-shop • Food services • Large and small rooms for fitness, studios, classrooms and meeting spaces 	<p>Design</p> <ul style="list-style-type: none"> • 2014 April – Detailed design finalized <p>Construction</p> <ul style="list-style-type: none"> • 2014 September – Construction tender closed and awarded to Graham Construction • 2014 October – Contractor mobilized on site and building construction commenced <p>Public Art</p> <ul style="list-style-type: none"> • 2014 June – Artist-led community workshop completed <p>Engagement</p> <ul style="list-style-type: none"> • 2013 June – A public information session was attended by over 200 southeast residents • 2013 December – Construction celebration media event for Quarry Park and Great Plains • 2014 February – Design workshops for ice, aquatic, gymnasium users
Rocky Ridge	Approx. 284,000 sq. ft.	<ul style="list-style-type: none"> • 8-lane 25m lap pool • Leisure pool with water park • Spa/sauna/steam room • Multi-purpose and leisure ice rinks • Gymnasium with three full courts • Fitness centre & studios 	<p>Design</p> <ul style="list-style-type: none"> • 2014 October – Detailed design finalized <p>Construction</p> <ul style="list-style-type: none"> • 2014 September – Stripping & grading site work completed • 2014 September – Construction management RFP closed and awarded to PCL Construction • 2014 October – Tender of site work awarded to Standard General Construction

		<ul style="list-style-type: none"> • Running track • Climbing wall • Physiotherapy/medical clinic • Theatre • Art making studios • Youth centre • Daycare with outdoor play area • Child-minding • Food services • Open-concept public library • Gallery space • Meeting spaces • Outdoor basketball courts • Skateboard park • Nature trails 	<ul style="list-style-type: none"> • 2014 November – Tender of Building components <p>Site</p> <ul style="list-style-type: none"> • 2012 December – Land Use Amendment approved • 2014 July – Reserve Dedication and accompanying Land Use Amendment approved <p>Public Art</p> <ul style="list-style-type: none"> • 2014 January – Artist engagement of community for design input completed <p>Engagement</p> <ul style="list-style-type: none"> • 2014 January – A public information session was attended by over 100 northwest residents • 2014 February – Design workshops for ice, aquatic, gymnasium users • 2014 October – Construction celebration media event
Seton	Approx. 330,000 sq. ft.	<ul style="list-style-type: none"> • 10-lane 52m lap pool with incorporated dive tank • Leisure pool with water park • Spa/sauna/steam room • Two multi-purpose ice rinks • Gymnasium with three full courts • Fitness centre & studios • Running track • Physiotherapy/medical clinic • Theatre • Art making studios • Youth centre • Daycare with outdoor play area • Child-minding • Food services • Full-service public library • Gallery space • Meeting spaces 	<p>Design</p> <ul style="list-style-type: none"> • 2014 November – Schematic design completed and development permit submitted <p>Site</p> <ul style="list-style-type: none"> • 2012 September – Land Use Amendment approved; Site re-designated Special Purpose – Recreation (S-R) District • 2013 June – Joint Use Master Plan completed • 2014 May – Site ownership transferred to The City • 2014 September – Detailed site plan finalized <p>Public Art</p> <ul style="list-style-type: none"> • 2014 August – Public art tender awarded <p>Engagement</p> <ul style="list-style-type: none"> • 2014 February – Design workshops for ice, aquatic and gymnasium users