


# River Flood Mitigation Program – Organization and Communication

**Expert Management Panel**

- Provides strategic guidance to the work of specialty Task Forces;
- Assists with the selection of expert panels for the Task Forces;
- Evaluates and prioritizes recommended actions arising from Task Force reports;
- Leverages individual networks to engage Provincial and Federal officials, Academia, Business and NGO's to further the program;
- Accepts and redirects for action, public input related to flood mitigation;
- Guides the development of the final Panel Report on River Flood Mitigation;

**Expert Panels**

- Bring specific expert knowledge to bear on questions in subject area
- Identify any gaps in knowledge to be addressed
- Make recommendations on work program
- Review Task Force report(s)



**Panel Chair**

- Sets Panel agendas
- Chairs Panel meetings
- Supervises Program Manager
- Monitors program spending and progress
- Delivers Final Report

**Program Manager**

- Provides coordination of Task Force activities
- Supervises Project Managers
- Controls Task Force budgets
- Reports to Management Panel on progress
- Oversees Task Force report development

**Project Managers**

- Organize agendas and logistics for Task Forces
- Chair Task Force meetings
- Manage consulting assignments
- Prepare Task Force reports