

Recovery Operations Centre 2015 Deliverables (January 01 – June 30)

Project Phase/Milestone	Recovery or Resiliency	Target Date
Development of recommended projects for submission to Alberta Community Resilience Program (ACRP)	Resiliency	January 2015
Ongoing liaison with Government of Alberta	Resiliency	Ongoing
Scoping for resiliency strategy for City of Calgary	Resiliency	January 2015
Finalize internal lessons learned project data collection and business units interviews complete, analysis of data for draft	Recovery	February 2015
Finalize lessons Learned Project with Conference Board of Canada, investigate mitigation already occurring in business units, prepare report to Council/Emergency Management Committee	Recovery	March 2015
Q1 report to Council/ACRP report to Council	Resiliency	March 2015
Resiliency Workshop	Resiliency	April 2015
Develop transition of ongoing recovery activity fully to business units	Recovery	April 2015
CEMA Report – business unit activities collection and analysis to prepare follow up report on Administrations response to the recommendations made on the Flood response	Recovery	May 2015
Closure of recovery framework deliverables with Government of Alberta	Recovery	May 2015
Recovery Operations Centre Final Report and Recommendations	Recovery	June 2015
Draft ROC Manual 2.0 circulated for feedback	Recovery	June 2015