

Workplan and Timeline
Community Representation Framework

Quarter	Overview
2016 Q2	Project Definition, Terms of Reference, Planning and Initiation, Project Engagement Report back to SPC on CPS 2016 June 01
2016 Q3	Start of Project Research and Execution Project Engagement Project Charter
2016 Q4	Organizational Meeting of Council – 2016 October 24 Project Engagement Project Team/s Identification
2017 Q1 –Q4	Proposed Future State Development Project Management Project Engagement Change Management and Communication Task Force Meetings Update Meetings as Required
2018 Q1	Report and recommendation to SPC on CPS

DRAFT