



Event Centre Update

ECC2025-0345

April 10, 2025

Previous Council Direction:

2024 July 30 – Regular Council approved the following:

- Direct Administration, once full approval of the Event Centre development permit is released, to **report to the Event Centre Committee with a recommendation and proposed bylaw to dissolve the Event Centre Committee (ECC2024-0869).**

Recommendations:

That the Event Centre Committee recommend that Council:

1. Give three readings to the proposed bylaw to dissolve the Event Centre Committee and repeal the Event Centre Bylaw 46M2022 (Attachment 1); and
2. Thank Deborah Yedlin and Brad Parry for their service as Public Members of the Event Centre Committee.

Committee Agenda

1. Construction Progress and Milestones
2. Tariff and Scope
3. Communications




Scotsman's Hill





Construction Progress and Milestones





Tariffs and Scope

Continuously monitoring market conditions

February:

- Steel contract was awarded within budget

Locally sourced contracts:

- Concrete
- Excavation

Scope:

- ~28% of total project costs committed
- On track for a Fall 2027 opening





Priorities:

- Keep Calgarians updated and engaged through to Fall 2027 opening
- Website refresh



Upcoming:

- **Spring:** Foundation construction milestone campaign
- **Summer:** One year recap
- **Winter:** 2025 construction year in review
- **Ongoing:** Regular construction progress and design features including accessibility, public amenities and green technologies updates

Stay informed at: [Calgary.ca/ScotiaPlace](https://calgary.ca/ScotiaPlace)

Recommendations:

That the Event Centre Committee recommend that Council:

1. Give three readings to the proposed bylaw to dissolve the Event Centre Committee and repeal the Event Centre Bylaw 46M2022 (Attachment 1); and
2. Thank Deborah Yedlin and Brad Parry for their service as Public Members of the Event Centre Committee.