

Pathway and Bikeway Plan - Updated Project Schedule

Activity	2015 Q3	2015 Q4	2016 Q1	2016 Q2	2016 Q3	2016 Q4	2017 Q1	2017 Q2	2017 Q3	2017 Q4
Preliminary Phase										
Status report to T&T Committee										
Phase 1: Create Vision and Gather Information										
Phase 2: Network Analysis										
Phase 3: Prioritization for Projects and Proposed Policy Changes										
Phase 4: Finalize Project										
Final Plan to T&T Committee										
Final Plan to Council										