**Work Plan Illustration** 

## Q1 2020 May 2019 Administration, with the Administration to support of external complete a Administration reports Stage 2: Stage 1: consultants undertakes Administration provides desktop analysis **Real Estate** Feasibilty back to Committee & comprehensive anlaysis for land potential recommendation to Option Matrix of golf course(s), at municipal golf Council on Stage 1 results Committee & Council for Analysis approved by Council in courses and expected costs, scope Stage 1 two-stage work plan and schedule for Stage 2