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Q3 2019 
• LRV RFQ Proponents

Shortlisted

• RFQ for South Contract
Released (July 31)

• RFP for Technical and Risk
Committee Released and
Members Selected

• Green Line Governance
Update to Audit Committee
(September 6)

• Quarterly Update to SPC on
T&T (September 18)

• Technical and Risk Committee
Quarterly Update to SPC on
T&T (September 18)

Green Line LRT: Project timeline

Q2 2019
• Memo on

supplemental
contracts
(April 5)

• T&T update on Public
Garden Notice of
Motion
(April 24)

• Technical and Risk
Committee RFP closes
(June 26)

• Quarterly update
to SPC on T&T
(June 26)

• Request for
Qualifications (RFQ)
for LRVs closed

Q4 2019 
• Quarterly update to SPC on T&T 

(December 18)

• Transit-Oriented Development 
(TOD) update to SPC on PUD
(December 4)

• Borrowing Bylaw to PFC

• RFQ for Segment 1 (Ramsay to 
Shepard) closed (October 24)

• RFP for Utility and Construction 
Management Released

• Technical and Risk Committee 
Quarterly Update to SPC on T&T 
(December 18)

• Successful proponents for 
Segment 1 RFQ announced
(December 23) 

Q1 2019
• PFC update on

funding and
financing
(January 22)

• Funding agreement
signed (January 30)

• Request for
Qualifications (RFQ)
for LRVs (February 1)

• Quarterly updated
to SPC on T&T
(March 20)

• Green Line
Governance Audit
to Audit Committee
(March 22)
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