
ISC: UNRESTRICTED 2019 May 10 

Foothills Athletic Park Redevelopment Advisory Committee 

Program Overview and Update 2019 May 10 

FHM.019-06?.B ISC u ,,mst'1<:l' ,d 

Calgary ~~·~ Background 

February • Terms of Reference 

March • Working Group Structure 

• Work Plan drafting 

... • Work Plan approval 

• Budget approval (design, plann11191 
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Work Plan 
Contents 

1. Introduction 

2. Governance - 3. Work Team 

WORK PLAN 
... 4 . Work Structure ... 5 . Deliverables & Schedule 

6. Communications 

7. Risks - ... 8 . Budget 
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Fieldhouse Project 
Task 

1. Fieldhouse Roadmap 

2. Public-Private Partnership Screen 

3. Functional Programming 

4. Accommodation Programming 

5. Concept / Schematic Design 

6. Development Permit 

7. Contract Documents 

•construction start• TBD 

8. Construction end 

9. Close Out 

Work Plan 
Schedule 

WORK 
STRE/\M 

WORK 
Park STRF.AM 

1 Redevelopment Program 2 
End Date T111k End Data 
Jun. 2019 1. Park Redevelopment Roadmap June 2019 

Sep. 2019 2. Program Initiation July2019 

Dec. 2019 3. Due Diligence Investigations Oct. 2019 

Apr. 2020 4. Preliminary Consultation Jan. 2020 

Oct. 2020 5. Initial Planning May2020 

TBD 6. Engagement & Master Planning Oct. 2020 

TBD 

TBD 

TBD 
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Key Stakeholders 

UNIV!RSITY OP 
CALGARY 

•• _·_:.~1. 

=- • 

sport 
calgary 

be part of the energy · 
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Fieldhouse Concept Plan Update 

Fieldhouse Concept Plan Update 
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UNIVERSITY OF 

CALGARY 

CURRENT PREFERRED DEVELOPMENT PLAN FOR CITY-OWNED LANDS AT FAP 

Common Program Elements 
• Outdoor Track Upgrades 
• Community Courts 
• Climbing wall 
• Public Clinics (PT/OT) 
• Public Weight Training 
• Studios 

Public rooms (Classrooms/Meeting) 
• Twin Arena (3000 Seats) 
• 50m Comp Pool/25m Practice Pool 
Other Mutually Beneficial Elements 
• Competition Courts 
• Concourse Upgrades to McMahon 

Coaching Centre of Excellence 
• Build of Current Shared Use 

Agreements 

UNIVERSITY OF 

CALGARY 

• Universit y is not viewed as "public" under t he operat ing practices/ 
by-law for public access 

• University varsity program pract ices are during peak hours and games 
are weekend evenings 

• City needs to generate revenues from rent, University would need to 
use existing operating dollars to support rent 

- Un iversity would not be able to obtain Lights-On-Funding support for 
rented space 

- Less restrict ive for public cl inics, but could negatively impact Gift-In-Kind 

contributions from cl inics to facu lty 

• Limited opportunities to leverage outside grants or philanthropic 
community to support capital, operating, or program needs 
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Stadium Usage Summary 

Hours % of Total Use 

Amateur Events 
(City of Calgary) 

University of Calgary 

Calgary Stampeders 

Special Events 

2018 2017 

446 501 

328 324 

921 987 

40 78 

1,735 1,890 

' : 

26% 

19% 

53% 

2% 

100% 

I THE McMAHON STADIUM SOCIETY I 
2012 Redevelopment Concepts 

' 
27% 

17% 

52% 

4% 

100% 

Phase I Description Features -Concourse Renovations • New and enhanced washrooms and $25M 
concessions 

• Improved circulation space 

2 North End-Zone • Additional washrooms, concessions $18M 
Corner Infill Buildings Addition and group suites 

• Enhanced wheelchair seating 

3 Main Entrance Addition • Lobby, gathering space and retail area $25M 
East Side on main level 

• Additional washrooms, concessions, 
premium seating and group suites on 
upper levels 

4 South End • East-West concourse pedestrian $30M 
Infill Buildings and Annex connection 

• Additional washrooms, concessions, 
group suites and club lounges 

• Two-level infill building 

FRA2019-0628 
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sport 
calgary 

be part of the energy · 

• Sport Calgary is a Civic Partner of the City of Calgary and represents over 200 member 
sport organizations 

• Has expressed interest in hosting field house community engagement sessions for the 
over 395,000 local members of amateur sport community; sport organizations should 
be engaged throughout the research and design phases of the project to ensure long­
term viability and sustainability 

• Strong grassroots support for a multisport fieldhouse exists within the local amateur 
sport community; of the top 21 identified sport activities in Calgary, at least 14 would 
be served with a multisport fieldhouse 

• Multisport fieldhouse must be financially viable and provide affordable and accessible 
sport opportunities for Calgarians 

• Proposed location at Foothills Athletic Park is within twenty minute drive of every 
ward in the city 

• Foothills Athletic Park desigri and amenities, as currently proposed by city 
administration, generally align with the expressed needs of identified sport groups 

• Multisport fieldhouse would attract new provincial, national, and international sport 
tourism events, in partnership with the University of Calgary, and McMahon 
Stadium Society 
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Start-up Funding 

WORK WORK 

Fieldhouse Project STREAM 

(I11vPstrg.J t 1v, · daslRn) 1 
Park smEAM 

Redevelopment Program 2 

Item Cost Item Cost 

1. Functional & 
Accommodation $3,000,000 1. Program Initiation $20,000 
Programming 

2. Prime Consultant Design $11,620,000 2. Due Diligence Investigations $175,000 

3. Other (permit, geotechntc.l, 
ensagement, cost consultlng, value $4,380,000 3. Preliminary Consultation $50,000 
engineering. enerKY modelllng, etc.) 

$19,000,000 
4. Initial Planning $200,000 

5. Engagement & Master Planning $330,000 

$ns;ooo 

Total Fieldhouse Project and Park Redevelopment Program $19,775,000 
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Administration Recommendation 

That Foothills Athletic Park Redevelopment Advisory Committee recommends that Council: 

1. Receive this overview and update for information; 

2. Endorse the proposed Foothills Athletic Park Redevelopment Advisory Committee Work 

Plan contained in Attachment 2; and 

3. Approve a new capital budget request within the Recreation business unit for $19 million 

in 2019-2020 (funded by off-site levies) for the Foothills Fieldhouse Project and $775 

thousand In 2019-2020 (funded by Pay-As-You-Go held within program 888-capital budget 

savings) for the Foothills Park Redevelopment Program, as outlined in Attachment 10. 
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