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EXECUTIVE SUMMARY 
Building resiliency to flooding is a top priority for The City of Calgary. The 2013 flood caused 
approximately $5B in total damages throughout Alberta and an expected $400M in damages to 
The City’s infrastructure alone. The purpose of this report is to: 

• Detail the community flood mitigation measures implementation plan and funding 
sources, as directed by Council. 

• Request budget approval for specific projects outlined within the flood mitigation 
measures implementation plan. 

• Propose a list of six projects for the 2017 Alberta Community Resilience Program 
(ACRP)  to be submitted to the Province by 2017 September 29. 

 
These investments will improve Calgary’s resilience to flood events, reduce damages to 
communities and protect critical City infrastructure. As identified by Infrastructure Calgary, there 
is $30M available in corporate capacity to fund The City’s cost share of above projects. The 
budget request for approval includes $2.4M to fund The City’s cost-share for design of the flood 
barriers and the Upper Plateau Separation ($1.4M) and reshaping of the Centre Street Bridge 
gravel bar ($1M).  The remaining $27.6M of available corporate capacity will be requested to 
fund The City’s cost share of the flood barrier and Upper Plateau Separation projects at 
subsequent implementation stages.   
 
Total budget approval requested for the design of the flood barriers and Upper Plateau 
Separation and reshaping of the Centre Street Bridge gravel bar is $18.1M ($15.7M in ACRP 
funds and $2.4M from available corporate capacity).   The budget approval for the projects will 
have no net impact on the tax rate.  
 
ADMINISTRATION RECOMMENDATIONS 
That the Priorities and Finance Committee recommends that Council: 
 

1. Receive for information the summary of Community Flood Mitigation Measures in 
Attachment 1 and the Implementation Plan in Attachment 2; 
 

2. Approve capital budget as per Attachment 3 (confidential);  
 

3. Approve the flood mitigation project list for the 2017 September 29 submission to the 
Alberta Community Resilience Program (Attachment 4); and 

 
4. Direct that Attachment 3 be heard in-camera and remain confidential pursuant to 

sections 23(1)(b), 24(1)(a) and 24(1)(g) of the Freedom of Information and Protection of 
Privacy Act until all implementation plans are approved by Council and the contract(s) 
for the project(s) considered in this report are awarded, unless it is determined by the 
Directors of Supply and the responsible business unit to be appropriate to release 
budget information in advance of the contract(s) being awarded. 
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RECOMMENDATIONS OF THE PRIORITIES AND FINANCE COMMITEE, DATED 
2017 JUNE 06: 
 
That Council: 
 

1. Receive for information the summary of Community Flood Mitigation Measures in 
Attachment 1 and the Implementation Plan in Attachment 2; 
 

2. Approve capital budget as per Attachment 3 (confidential);  
 

3. Approve the flood mitigation project list for the 2017 September 29 submission to the 
Alberta Community Resilience Program (Attachment 4); and 

 
4. Keep Attachment 3 confidential pursuant to sections 23(1)(b), 24(1)(a) and 24(1)(g) of 

the Freedom of Information and Protection of Privacy Act until all implementation plans 
are approved by Council and the contract(s) for the project(s) considered in this report 
are awarded, unless it is determined by the Directors of Supply and the responsible 
business unit to be appropriate to release budget information in advance of the 
contract(s) being awarded. 

 
 
PREVIOUS COUNCIL DIRECTION / POLICY 
As part of the Action Plan Mid Cycle Adjustments report to Council on 2016 November 21, 
Council approved the Capital Investment Plan and authorized the Deputy City Manager to 
continue to identify capital funding sources, including allocations and efficiencies from existing 
capital budgets and to transfer funds to the Budget Savings Account. The Deputy City Manager 
was directed to return to Council no later than Q2 2017 with recommendations for new, or 
currently unfunded investment projects.  
 
At its 2017 March 06 Strategic meeting, Council adopted report C2017-0214 which included the 
following direction to Infrastructure Calgary: 
 “Direct Administration to return with implementation plans, including refined capital estimates, 
public consultation plans and financing strategies, to the Priorities and Finance Committee or 
the appropriate Standing Policy Committee as soon as possible for final approval by Council.” 
 
On 2017 April 10, Council approved the Flood Mitigation Measures Assessment Report and 
2016 Resiliency Update (UCS2017-0266), which outlined The City’s strategic approach to 
watershed and community level flood mitigation measures for Calgary. Council approved the 
recommendations, which included returning to Council no later than Q2 2017 with a funding and 
implementation plan for the community level mitigation projects. 
 
Over the past three years, Council approved The City’s ACRP submissions, including prioritized 
flood mitigation projects and The City’s cost share requirements for submission to ACRP on 
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2014 September 22 (PFC2014-0604), 2015 September 14 (PFC2015-0692), and 2016 
September 26 (PFC2016-0616). 
 
BACKGROUND 
 
Flood mitigation projects 
Since 2014, The City has initiated a number of flood mitigation projects with co-funding from 
both the Provincial and Federal governments.  The total cost of flood mitigation projects 
currently underway or completed is $169.4M with an estimated $182.6M required for flood 
mitigation projects not yet implemented.  A more detailed project list is included in Attachment 1.  
 

The City’s Flood Mitigation Measures Assessment report (UCS2017-0266) prioritized further 
community level flood projects that in combination with upstream and property level flood 
mitigation will protect to a flood similar to that experienced by Calgary in 2013.  These projects 
include: 

• Four high priority barriers on the Bow River that will reduce flood damage risk for more 
frequent, smaller flood events, and enhance the effectiveness and operational flexibility 
of TransAlta flood operations and a proposed new reservoir on the Bow River.  

• The Upper Plateau Separation project, which will separate part of the Hillhurst-
Sunnyside stormwater system from communities at a higher elevation and provide 
additional flood mitigation during high river levels. 

• Gravel bar reshaping projects to further enhance flood resilience through Calgary. 
 
These measures will complement construction of the Springbank Off-stream Reservoir on the 
Elbow River, a proposed new upstream reservoir on the Bow River, continuation of the 
Provincial-TransAlta operational agreement beyond 2021, and the work already completed by 
The City.  
 
Flood Mitigation Funding Sources 
 
Alberta Community Resilience Fund 
In 2015 October, the Province committed $150M over ten years, at a rate of $15M per year, for 
flood resilience projects to The City of Calgary as part of the ACRP. The City has received 
$40.6M through this program to date for ten priority flood mitigation projects, leaving 
approximately $109.4M to fund additional flood mitigation work. This number does not include 
The City’s cost-share requirements under the program.  Project submissions to ACRP are due 
by 2017 September 29.  
 
Although gravel bar projects have not been considered permanent works and are not eligible for 
ACRP funding, Administration will continue to advocate with the Province that gravel bar 
reshaping results in a positive return on investment for flood mitigation and should be eligible.  
 
New Building Canada Fund 
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The City has received $10.5M from the federal New Building Canada Fund for flood resilience 
projects that are underway.  Administration will continue to monitor funding opportunities and 
eligibility requirements for community level flood mitigation projects. 
 
Infrastructure Calgary 
Infrastructure Calgary is a corporate program created to align and optimize capital investments 
and strengthen investment decision making and the processes involved in capital planning 
management.  As a result of this work, Infrastructure Calgary recommended 21 initiatives, 
including flood resiliency (flood mitigation) projects, to Council and received approval in principle 
for capital investments. The City’s total cost-share for the flood mitigation projects is estimated 
to be $30M is available in existing corporate capacity, as identified by Infrastructure Calgary. 
 
In alignment with The City’s Flood Mitigation Measures Assessment report (UCS2017-0266), 
the flood mitigation projects recommended by Infrastructure Calgary include the four 
complementary barriers on the Elbow River, the Upper Plateau Separation and the highest 
priority gravel bar reshaping project (Centre Street bridge location).  Council approval is 
required for the detailed, individual implementation plans for these projects outlined in 
Attachment 2.  
 
INVESTIGATION:  ALTERNATIVES AND ANALYSIS 
 
Capital Budget Request for Approval 
As outlined in Attachment 3, Administration is requesting capital budget approval of $18.1M for 
flood mitigation projects that are: 

• Underway ($8.5M to access ACRP funding for the next phase of work). 
• New projects recommended by Infrastructure Calgary ($9.6M) with funding provided by  

ACRP ($7.2M) and available corporate capacity, as identified by Infrastructure Calgary 
($2.4M).    

All of these projects have received or are eligible for ACRP funding with the exception of the 
high priority gravel bar reshaping at the Centre Street Bridge location. 
 
Although the City’s cost share of $30M is available, only $2.4M is being requested for the 
design costs of the flood barriers and the Upper Plateau Separation ($1.4M) and reshaping of 
the Centre Street Bridge gravel bar ($1M).  The remaining $27.6M will be requested to fund The 
City’s cost share of the flood barrier and Upper Plateau Separation projects at subsequent 
implementation stages.    
 
Alberta Community Resilience Program – 2017 Submission 
The Province has agreed that The City’s 2017 ACRP submission will include projects that can 
be initiated in 2017 and completed using the $15M annual allotment over subsequent years.  
This will provide flexibility in cash flow projections in future years and allow design to proceed 
for multiple projects concurrently. The submission includes the eligible Infrastructure Calgary 
projects (four flood barriers and the Upper Plateau Separation) and the 9th Ave SE Bridge 
Replacement project being lead by Transportation Infrastructure. 
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The City’s 2017 ACRP submission is for project costs totalling $111.5M (Attachment 4) and 
requests $81.3M of the remaining $109.4M in ACRP funds.  Applications will be submitted in 
future years for the remaining $28.1M of ACRP funding.  
   
The City of Calgary’s cost-share for implementation of the 2017 ACRP submission is $30.2M.  
The cost-share for the 9th Ave SE bridge ($1.2M) is through an existing Council approved, 
Transportation Infrastructure source.  The City’s cost-share of $1.4M for design costs for the 
four barriers and the Upper Plateau Separation will be funded from the available corporate 
capacity, as identified by Infrastructure Calgary.   Budget requests for approval of the remaining 
contribution from The City will occur for subsequent phases of implementation. 
 
Stakeholder Engagement, Research and Communication 
Stakeholder engagement, research and communication was undertaken, as outlined in the 
Council approved Flood Mitigation Measures Assessment Report (UCS2017-0266). 
Conversations with citizens, flood-affected community leaders, businesses, TransAlta and the 
Province remain ongoing to ensure stakeholders are aware of developments related to The 
City’s flood resilience work. Extensive engagement with communities affected by the 
implementation plan will occur on a project-specific basis.   
 
The Water Utility continues to communicate closely with Provincial counterparts, co-chairing the 
Bow River Advisory Group process with the Province and contributing technical input for the 
development of the Springbank Off-Stream Reservoir. With support from Council, continued 
strategic advocacy for Provincial projects is also underway. 
 
Strategic Alignment 
Flood mitigation and resiliency projects strongly support and contribute to a number of Strategic 
Action areas in Council’s Priorities for 2015-2018:  
• A city of inspiring neighbourhoods (N2 - Build resiliency to flooding, N3 - Enhance The City’s 

capacity and resiliency to prepare for and respond to pandemics, natural disasters and 
emergency situations). 

• A healthy and green city (H3 - Manage the interrelationships between flood protection, water 
quality and quantity, and land use, H4 - Work with our regional partners and the 
Government of Alberta on an integrated approach to the watershed). 

Social, Environmental, Economic (External) 
A comprehensive sustainability analysis was completed for scenarios identified as part of the 
Flood Mitigation Measures Assessment (UCS2017-0266). The proposed projects identified here 
reflect the outcomes of that sustainability analysis and citizen feedback. The implementation 
plan prioritizes projects that will leverage external funding to minimize economic impacts to The 
City and citizens.  
 
Financial Capacity 
Current and Future Operating Budget: 
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There are some operating budget impacts for these projects individually that are captured within 
the Water Utility’s existing operating budget; however, implementation of these projects will 
reduce future operating costs associated with emergency response during flooding.   
 
Current and Future Capital Budget: 
Capital budget approval is requested for the new budget requests for the flood mitigation 
projects outlined in Attachment 3.  The City portion of the budget request is to be funded by 
existing corporate capacity, as identified by Infrastructure Calgary (C2017-0214), which includes 
the capital budget savings account, corporate reserves, off-site levies, self-supported debt and 
grant funding, and will have no net impact on the tax rate.  
 
The requested budget and funding is consistent with the information provided by Infrastructure 
Calgary in report C2017-0214. Once the implementation plans for all projects are complete, 
funding allocations will be confirmed to optimize the use of the most restricted sources of 
funding.  
 
Risk Assessment 
Another major flood in Calgary is likely to occur, potentially causing significant disruption to The 
City’s operations, Calgarians, businesses, and causing widespread damage to public and 
private property. A future, 2013 level flood at current flood mitigation levels would impact 
economic conditions and create significant social disruption, posing significant public safety, 
business continuity, environmental, and health risks.    
 
Climate change predictions for the region show increased likelihood of flooding frequency and 
intensity in the future. Timely and adaptive implementation of flood mitigation locally to 
complement upstream mitigation on the Bow and Elbow Rivers is required. Failure to complete 
the proposed work will leave Calgary exposed to significant flood risk and may negatively affect 
citizen perceptions of The City. 
 
External funding opportunities will be leveraged to support available corporate capacity to 
deliver these projects, minimizing both financial and time-related risks.  Regulatory uncertainty 
with regards to Provincial and the Federal government policy, and upstream mitigation on the 
Bow River continues to pose a risk. Changes to policies or regulations must be reflected in The 
City’s flood mitigation work and planning. Should commitments to upstream mitigation on either 
the Bow or Elbow Rivers change, The City will continue to be exposed to significant risk that will 
be difficult to address through local mitigation alone.  The insurance industry also views flood 
mitigation efforts as key in order for them to be able to provide flood coverage to the public, as 
well as The City, for reasonable terms and realistic rates. 
 
REASON FOR RECOMMENDATION: 
The Community Flood Mitigation Measures Implementation Plan reflects previous Council 
direction for The City’s approach to flood resilience and mitigation. The list identifies cost-
beneficial projects that reflect citizen and stakeholder input while providing sufficient flood 
mitigation in combination with upstream mitigation on the Bow and Elbow Rivers. The 
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implementation plan leverages available external funding from the provincial and federal 
governments, and outlines the proposed projects for submission to the ACRP for 2017. 
 
ATTACHMENTS 
1. Community Flood Mitigation Measures Program Projects and Timelines  
2. Community Flood Mitigation Measures Implementation Plan 
3. Financing Strategies - Community Flood Mitigation Measures Implementation Plan    
   (Confidential) 
4. The City of Calgary’s 2017 Alberta Community Resilience Program Proposed Projects List  
 


