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DIRECTION/DESCRIPTION 

Provincial Request for Alignment Change to Green Line 
(Verbal) 

Given the significant project scope and alignment change 
proposed by the Government of Alberta relating to the 
Green Line Stage 1 Program, Council: 

1. Request that the Mayor call the Premier and write a 
letter to the Government of Alberta on behalf of 
Council outlining the points below, as soon as 
possible; 

2. Direct Administration to bring recommendations to 
the 2024 September 17 Regular Meeting of Council 
that address: 

a. Next steps for the Green Line Stage 1 
Program, including a plan and actions for an 
orderly wind down; 

b. The total current and anticipated future costs 
related to winding down of the project and 
how these costs, and other associated risks 
for non-completion, would be transferred 
from The City of Calgary to the Government 
of Alberta; and 

c. Transfer of delivery and risks for the Green 
Line Stage 1 Program from The City of 
Calgary to the Government of Alberta due to 
the unknown costs and consequences 
related to the significant change to the scope 
and alignment. 

Green Line Update (Verbal) 

That the Executive Committee: 

1. Receive the distributions for the Corporate Record ; 
and 

2. Direct that the Closed Meeting discussions be held 
confidential pursuant to Section 24 (Advice from 
officials) of the Freedom of Information and 
Protection of Privacy Act. 

Green Line Development Phase Update 

That Council: 
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1. a. Reconsider its decision of 2018 March 19 as it 
relates to approving Design-Build-Finance ("DBF") 
as the delivery model for the Green Line LRT: 
b. Approve the multi-contracting strategy as outlined 
in Section 5.0 Attachment 1 EC2024-0871. 

2. a. Reconsider its decision of 2020 June 15 as it 
relates to station alignment and station locations of 
Phase 1: 
b. Approve the updated Phase 1 alignment and 
station locations outlined in "Building the Core 
Scenario" Attachment 1 EC2024-0871 (page 124) 
acknowledging that there are two alignment/station 
location options for 4 Street S.E. and one option will 
be chosen by the Green Line Board as management 
of scope change in accordance with authority under 
Bylaw 21 M2020; 

3. Direct the deferral of certain Phase 1 alignment and 
station locations as outlined in "Building the Core 
Scenario" Attachment 1 EC2024-0871 (page 124); 

4. Direct the Green Line Board to: 
a. Advise the Government of Canada and the 

Government of Alberta of Council's approval 
of the recommendations 1, 2 and 3; 

b. Secure any required amendments to the 
funding agreement, such amendments to 
include but not limited to: 

i. new contracting strategy, 
ii. any Council approved revisions and 

deferrals to scope, 
iii. confirmation of full funding despite 

any revisions and deferrals to scope; 
and 

c. Secure any required written waivers related 
to procurement and the awarding of 
contracts. 
All amendments and waivers are to be in 
content satisfactory to the Chief Financial 
Officer and form satisfactory to the City 
Solicitor and General Counsel and 
amendments executed in accordance with 
Bylaw 21 M2020. Should all amendments and 
written waivers not be secured by the end of 
Q1 2025 direct the Green Line Board to 
report back to Council; and 

5. Recognizing that amendments and waivers are not 
currently in place with respect to the funding 
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agreement, authorize the entering into of definitive 
agreements for the new contracting strategy to be 
executed in accordance with Bylaw 21 M2020; and 
direct the Green Line Board to update the Executive 
Committee in October, November, and December 
2024; 

6. Recognizing that definitive agreements will need to 
be negotiated and executed, and an amended 
borrowing bylaw passed, authorize the continuation 
of: 

a. current enabling works projects; 
b. any contracts entered into pursuant to 2024 

June 18 Council direction; 
c. LRV supply agreement phase; 

and authorize critical path work construction 
preparation work including: independent safety 
certification work; pre-construction planning and pre
construction works; testing and investigation 
(geotechnical and environmental); and, sourcing of 
long lead items; and 

7. Give three readings to the bylaw amendments as 
proposed in Attachment 2 of EC2024-0886 to amend 
the Green Line Board Bylaw 21 M2020; and 

8. Direct Administration to confirm cost estimates for 
the remaining segments of the Green Line as 
approved by Council in June 2020, and present 
Council with an advocacy position and proposed 
funding strategy to include but not be limited to the 
Government of Canada's Permanent Transit Fund 
by 03 2024; 

9. Direct Administration to prepare cost estimates and 
an advocacy position for completion of the full Green 
Line as approved by Council in May 2017 and return 
to Executive Committee with a scoping report no 
later than 02 2025; and 

10. Direct that the Confidential Report, Attachments, 
Distributions, and Closed Meeting discussions 
remain confidential pursuant to Sections 16 
(Disclosure harmful to business interests of a third 
party), 24 (Advice from officials), 25 (Disclosure 
harmful to economic and other interests of a public 
body), and 27 (Privileged information) of the 
Freedom of Information and Protection of Privacy 
Act. 

Green Line Governance, Corporate Risk and Financials 
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That Council : 

1. Confirm direction to phase construction by "Building 
the Core" from Eau Claire to Lynnwood/Millican as 
set out in EC2024-0871. 

2. To support "Building the Core," recognizing that, at a 
minimum, written confirmation of funding 
commitments from the Government of Canada and 
Government of Alberta are expected, including: 
• Grant Agreement Public Transit and Green 

Infrastructure Project amendments with respect 
to original funding continuation with a revised 
Phase 1 Program scope, and 

• Procurement waivers. 

Approve the following, in reference to Attachment 4: 
a) An increase in budget for Budget ID: 869-000 of 
$503 million for the Green Line Stage 1 Program. 
b) Additional capital budget allocated to City service 
lines. The approved funding to be distributed to the 
appropriate budget identifier for the Services by the 
Chief Financial Officer: 

a. $69 million for Public Transit Service 
b. $121 million for Streets Service 
c. $5 million for Waste & Recycling Service 
d. $7 million for Planning & Development Services 
for related increases to capital costs for a revised 
cost, including financing costs of $451 million, for 
Building the Core of Green Line Stage 1 of $6,248 
million. 

c) Increase in the incremental municipal funding 
consisting of the following sources: 

1. Incremental $8 million per year in each year 
of 2025-2031, (to be funded through other 
reductions or efficiencies, other revenues, tax 
revenues, or any source) to be transferred to 
the Green Line Fund at the beginning of each 
year as part of the municipal funding for the 
Green Line program. This funding stream will 
build to the projected amount of Green Line 
program operating costs in 2032 and in the 
meantime, will provide capital to contribute to 
this project, as shown in Table 13 in 
Attachment 4; 

2. Allocation of $16 million in each year 2025-
2031 in tax growth recognizing the increase in 
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development and redevelopment of 
properties in Calgary in 2024; 

3. $208 million from the Reserve for Future 
Capital for capital cost escalations on existing 
capital projects per report C2024-0552 to be 
transferred to the Green Line Fund; 

4. Administration prioritizes 75% of any tax
supported operational savings, prior to 
unbudgeted transfers to reserves, in 2025 -
2031 for the Green Line Phase 1 Program, to 
be determined by the Chief Financial Officer 
and as required to address funding shortfalls, 
minimize financing costs and optimize cash 
flow for a total overall funding for Green Line 
Phase 1 of $134 million in municipal funding 
for Green Line. 

3. Revise the terms of the Major Capital Projects 
Reserve to include the Green Line Program with the 
purpose of providing a financial backstop if amount 
or timing of the funding from the Government of 
Alberta or the Government of Canada does not 
materialize according to the financial framework in 
this report, to the satisfaction of the Chief Financial 
Officer. 

4. A transfer of $4 million per year in each of 2024-
2031 from the Public Transit operating budget to the 
Green Line Fund. 

5. Direct Administration to brief Council annually on 
changes to the Financial Framework for Green Line 
Stage 1 Program. 

6. Receive for information the financial strategy, 
updated Financial Framework in Attachment 4 and 
projected capital balances in Attachment 5. 

7. Adopt Confidential Recommendations 7 and 8 
contained in Confidential Report EC2024-0809. 

8. Direct that the Closed Meeting discussions, Report, 
and Attachments remain confidential pursuant to 
exceptions to disclosure Sections 23 (Local public 
body confidences), 24 (Advice from officials), 27 
(Privileged Information), and 25 (Disclosure harmful 
to economic and other interests of a public body) of 
the Freedom of Information and Protection of Privacy 
Act, to be reviewed by 2031 December 31. 

Green Line Related Bylaw Amendments 
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That Council : 

1. Give three readings to Proposed Bylaw 33M2024 in 
Attachment 3, to amend the Green Line Board Bylaw 
21M2020; 

2. Give first reading to Revised Proposed Bylaw 
6B2024 in the Confidential Distribution, to amend 
Bylaw 5B2020, being a bylaw of The City authorizing 
The City to incur indebtedness for financing of 
capital costs associated with the Green Line Stage 1 
program ("Green Line Borrowing Bylaw"); 

3. Direct Administration to advertise 
the Revised Proposed Bylaw in the Confidential 
Distribution and return to Council on 2024 
September 17, for second and third reading following 
the advertising period; 

4. a. Direct that Report EC2024-0886 remain 
confidential pursuant to Sections 23 (Local public 
body confidences), 24 (Advice from officials) and 25 
(Disclosure harmful to economic and other interests 
of a public body) of the Freedom of Information and 
Protection of Privacy Act, until Council rises and 
reports; 
b. Direct that Confidential Attachment 1 remain 
confidential pursuant to Sections 23 (Local public 
body confidences), 24 (Advice from officials), and 25 
(Disclosure harmful to economic and other interests 
of a public body) of the Freedom of Information and 
Protection of Privacy Act, to be reviewed by 2026 
July 20; 

5. Direct that Proposed Bylaw 33M2024 in Attachment 
3 to amend the Green Line Board Bylaw 21M2020 
and Revised Proposed Bylaw 6B2024 in the 
Confidential Distribution to amend Bylaw 5B2020, 
being a bylaw of The City authorizing The City to 
incur indebtedness for financing of capital costs 
associated with the Green Line Stage 1 program 
remain confidential pursuant to Sections 23 (Local 
public body confidences), 24 (Advice from officials) 
and 25 (Disclosure harmful to economic and other 
interests of a public body) of the Freedom of 
Information and Protection of Privacy Act, until 
Council rises and reports. 

6. a. Direct that Closed Meeting discussions, 
Confidential Report, Confidential Distribution and 
Confidential Attachments be held confidential 
pursuant to Sections 23 (Local public body 
confidences), 24 (Advice from officials), and 25 
(Disclosure harmful to economic and other interests 
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of a public body) of the Freedom of Information and 
Protection of Privacy Act, until Council rises and 
reports; and 
b. Notwithstanding Recommendation 6a, direct that 
Confidential Attachments 1 and 2 remain confidential 
pursuant to Sections 23 (Local public body 
confidences), 24 (Advice from officials), and 25 
(Disclosure harmful to economic and other interests 
of a public body) of the Freedom of Information and 
Protection of Privacy Act, to be reviewed by 2026 
July 2. 

Green Line Update (Verbal) 

That Council: 

1. Recognizing that regardless of the any decision 
made with respect to the scenarios, strategies, and 
recommendations, design of the Project is critical 
path, and notwithstanding the 2018 March 19 
Council approval of the Design Build Finance 
delivery model, in order to advance design, authorize 
entering into agreements to advance design only, 
including advice on constructability, until an ultimate 
decision is made by Council on the contracting 
strategy (currently scheduled in 2024 July). This 
includes formalizing any existing arrangements and 
all such agreements to be executed in accordance 
with Schedule A of Bylaw 21 M2020; 

2. Notwithstanding the 2024 May 28 Council direction 
to return to Executive Committee, direct the Green 
Line Board and Administration to return directly to 
Council on or before 2024 July 30 to present 
scenarios, strategies and recommendations for 
project scope, delivery and funding; and 

3. Direct that the report and any 
attachments, Confidential Distribution, and Closed 
Meeting discussions remain confidential pursuant to 
Sections 16 (Disclosure harmful to business 
interests of a third party), 24 (Advice from officials), 
25 (Disclosure harmful to economic and other 
interests of a public body), and 27 (Privileged 
information) of the Freedom of Information and 
Protection of Privacy Act. 

Understanding The City of Calgary's Financial Position 
and Funding Shortfall from the Province 

That Council direct Administration to: 
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1. Review the 2023 operating variances for recurring 
and non-recurring events and determine if 2025 
base budgets can be reduced where recurring 
events causing efficiencies (or positive variances) 
continue into 2025; 

2. Commit to reductions to the 2025 base budgets 
correlated with services that have created 
efficiencies in the 2023 operating budget, or 
redeployment of the funds achieved through 
efficiencies; 

3. Prepare identified reductions and efficiencies for 
Council's consideration during the 2024 November 
Mid-Cycle Adjustments to the 2023-2026 Service 
Plans and Budgets; and 

4. Commit the following transfers for capital cost 
escalations on existing capital projects: 

a. $137.7 million as the uncommitted balance of 
the 2023 positive operating variance from the 
Fiscal Stability Reserve to the Reserve for 
Future Capital; 

b. $35 million the 2023 ENMAX dividend 
variance from the Legacy Parks Reserve to 
the Reserve for Future Capital; and 

c. $34.6 million for the 2023 Franchise Fee 
variance. 

Green Line Board Progress Report No.2 (2024) 

That Council: 

1. Receive this Report for the Corporate Record; 
2. Direct the Green Line Board to develop feasible 

scenarios or strategies that either: 
• Stay the course of the original scope, returning 

to Council through the Executive Committee no 
later than the July 24 Executive Committee 
Meeting with a clear indication of the gap 
between current approved Capital Budget and 
required budget; or 

• Maximize the length and change the scope of 
Phase 1 of the Green Line to be delivered within 
the approved Capital Budget. 

3. Direct Administration and the Green Line Board to 
report back to Executive Committee no later than the 
July 2024 Executive Committee Meeting with 
recommendations for a strategy that includes a 
complete analysis of the risks and opportunities 
associated with the options, focused on: 
• Financial ; 
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• Technical; 
• Delivery Strategy Options; 
• Customer impacts; 
• Transit operations; 
• Legal; 
• Interested parties; 

4. Direct Administration to return in Q3 2024 to 
Executive Committee with a financial strategy for 
consideration that would enable Council to fund the 
remaining gap in the Green Line to ensure 
completion of Phase 1 in alignment with potential 
scope changes being considered by the Green Line 
Board; and 

5. Direct that the Closed Meeting discussions, 
Attachment 3, Revised Attachment 3, and the 
Confidential Distributions be held confidential 
pursuant to Sections 16 (Disclosure harmful to 
business interests of a third party), 24 (Advice from 
officials), 25 (Disclosure harmful to economic and 
other interests of a public body), and 27 (Privileged 
information) of the Freedom of Information and 
Protection of Privacy Act, not to be released. 
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