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Updated New Franchise Agreement steps for ATCO: oz 098
Expected timeline impact schmen

Step 4 Incorporated in Step 1

2027
Transition to
Quantity Only
methodology
o o > MM

Step 01 Step 02 Step 03 Step 05

2 months 2 months 1 month Implementation of

Design a revised Negotiate new Obtain AUC At\l_'l?&S)ltglrrinrate in

methodology to align with agreements with ATCO approval of the new svstems 9

the Quantity Only Model, incorporating new LAF agreement y

incorporating the 2025 methodology to include \ J

revenue figure decided “transition” rate for first

by Council two years We are here

MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR

Oct 29: Mid-Nov:

Council Target AUC
Meeting /Submission
.— ————————— >

~3 months for AUC approval;

Franchise Franchise X . :
negotiations Agreements _P_UbIEC Approval estimated in February
begin finalized notification &

Application

Preparation
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These are typical steps for the Alberta Utilities Commission (AUC) application process. Though there is no
guarantee that all steps will be taken, The City and ATCO are prepared to respond as needed.

2024 Step 03 (Application \ (Statementof\ /Information \ ( Hearing/ \ (Final Reviewl\

Nov 15 Notice Intent to Requests Argument Decision
AUC issues a - Participate = Information is — If required, a = The AUC will
3 months (est.) public notice A person (or a exchanged between| | hearing (written or assess all
Obtain AUC approval of | of application, and | | group of persons) the applicant, oral) may further evidence to arrive
the new franchise how to get who is/are interveners and the examine the at an informed
agreements involved with the interested in AUC through application and decision. Most
(file application) proceeding. participating in a information requests} | evidence filed. information and
proceeding may file | | (IRs). Applicable Subject to any material provided
a written statement | | rebuttal evidence confidentiality as part of a
of intent to from interveners is rulings, all hearings| | proceeding, will
participate. reviewed. are open to the become part of the
blic. public record.
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New Franchise Agreement Steps for ATCO: As oo
presented 2024 Sept 17 Attachmen 5

As presented to

\

Council on 2024
September 17
2024 2025
Mar 18 Jan 1
- - - Step 05 -
Possibility of runni

Step 01 Step 02 Step 03 Step 05 post 2028 gan 1

4 months 2 months 3 months TBD

Design a revised Negotiate new Obtain AUC Implementation,

methodology to align with  agreements with approval of the specifically in

the Quantity Only Model, ENMAX and ATCO new LAF ENMAX and ATCO

incorporating the 2025 incorporating new agreements biling systems

revenue figure decided by =~ methodology \ / \ /

Council Mid-Sept 2024

We are here
MAR APR MAY JUN JUL AUG SEFI} OCT NOV DEC
1 Sept 17:
% Council Meeting
Target AUC
Submission

e NN NANAANANANANAANALOO-———————— .

Franchise ~3 months for AUC approval;

.. Franchise . X
negotiations Agreements Approval estimated in late
begin finalized December
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