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Revised timeline (approved 2024 July 30)
Step 05 In parallel with Step 03
2024 2025
Mar 18 Jan 1
O O oO— O — o D ———— = >
Step 05
Possibility of runni
Step 01 Step 02 Step 03 Step 05 haet 2028 Jan 1
4 months 2 months 3 months TBD
Design a revised Negotiate new Obtain AUC Implementation,
methodology to align with  agreements with approval of the specifically in
the Quantity Only Model, ENMAX and ATCO new franchise ENMAX and ATCO
incorporating the 2025 incorporating new agreements billing systems
revenue figure decided by ~ methodology \ j k /
Counci Mid-Sept 2024

Council approved
implementation date
(2024 July 30)
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New franchlse agreement steps for ENMAX

Step 05 In parallel with Step 03

\

2024 2025
Mar 18 Jan 1
o o o 0 fp— 0P - >
Step 05
Possibility of runni
Step 01 Step 02 Step 03 Step 05 past 2028 Jan 1
4 months 2 months 3 months 8D
Design a revised Negotiate new Obtain AUC Implementation,
methodology to align with  agreements with approval of the specifically in
the Quantity Only Model, ENMAX and ATCO new LAF ENMAX and ATCO
incorporating the 2025 incorporating new agreements biling systems
revenue figure decided by  methodology \ / \ /
Council Mid-Sept 2024

We are here
MAR APR MAY JUN JUL AUG SElflr oCT NOV DEC

Franchise 1 Sept 17:
Quantity Only methodology developed Afﬁ_l"ee_me"t * Council Meeting

inalized
Franchise negotiations . Sept 27:
/Target AUC
" Submission

Public ‘ ____________ >
notification ~3 months for AUC approval;

Approval estimated in late December
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AUC application steps

These are typical steps for the Alberta Utilities Commission (AUC) application process. Though there is no
guarantee that all steps will be taken, The City and ENMAX are prepared to respond as needed.

2024 Step 03 (Application \ (Statementof\ /Information \ ( Hearing/ \ (Final Reviewl\

Sep 27 Notice Intent to Requests Argument Decision
AUC issues a - Participate = Information is — If required, a = The AUC will
3 months (est.) public notice A person (or a exchanged between| | hearing (written or assess all
Obtain AUC approval of | of application, and | | group of persons) the applicant, oral) may further evidence to arrive
the new franchise how to get who is/are interveners and the examine the at an informed
agreements involved with the interested in AUC through application and decision. Most
(file application) proceeding. participating in a information requests} | evidence filed. information and
proceeding may file | | (IRs). Applicable Subject to any material provided
a written statement | | rebuttal evidence confidentiality as part of a
of intent to from interveners is rulings, all hearings| | proceeding, will
participate. reviewed. are open to the become part of the
blic. public record.
\ AN ANG I\ I\ .
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Calgary |#s¥

New franchise agreement steps for ATCO: Expected
timeline |mpact

\

2024 2025
Mar 18 Jan 1
Step 05
Possibility of runni
Step 01 Step 02 Step 03 Step 05 post 2028 gan 1
4 months 2 months 3 months 18D
Design a revised Negotiate new Obtain AUC Implementation,
methodology to align with  agreements with approval of the specifically in
the Quantity Only Model, ENMAX and ATCO new LAF ENMAX and ATCO
incorporating the 2025 incorporating new agreements biling systems
revenue figure decided by =~ methodology \ / \ /
Council Mid-Sept 2024
We are here
MAR APR MAY JUN JUL AUG SEFI} OCT NOV DEC

Target AUC

1 Sept 17:
% Council Meeting
Submission

e NN NANAANANANANAANALOO-———————— .

Franchise ~3 months for AUC approval;

.. Franchise . X
negotiations Agreements Approval estimated in late
begin finalized December
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