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INFORMATION SESSIONS

TECHNICAL WRITING

QA REVIEW
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REQUIREMENTS IDENTIFIED)
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QA REVIEW
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SETTLEMENTS
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QA REVIEW & PA/RFP FINAL COMPILATION
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GREEN LINE LRT PROJECT | Stage 1 — Critical Path Schedule
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Note: April 1 award date necessary to
permit six construction seasons required
to achieve the in-service date of Dec. 2026
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