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Final Summary of 2026 OPWG Project Costs

Summary of Commitments and Share of Costs:

Total Share of final
Commitment costs (1)
Government of Canada 35.00% $ 10,500,000 $ 4,438,255
Province of Alberta 33.33% $ 10,000,000 $ 4,226,909
City of Calgary 31.67% $ 9,500,000 $ 4,015,564
S 30,000,000 S 12,680,728

Summary of final expenditures:

Calgary Bid Exploration Corporation ("CBEC") 2016 S 187,034 (2) See Attachment 3
2017 S 2,711,013 (2) See Attachment 3
S 2,898,047
Transition Phase - City of Calgary managed S 2,674,440 (3)
Calgary 2026
June 7 to March 31 $ 6,530,255 (4) See Attachment 4
April 1 to May 31 S 177,986 (5)
Total Calgary 2026 S 6,708,241
Amount held in Trust post dissolution S 400,000 (6)
Total Project Final Expenditures S 12,680,728 (1)
Funds Excess funds
Distribution of Cash Advanced Share of Costs returned (7)
Government of Canada 35.00% S 4,883,000 $ 4,438,255 S 444,745
Province of Alberta 33.33% $ 7,000,000 S 4,226,909 S 2,773,091
City of Calgary 31.67% S 4,436,740 S 4,015,564 S 421,176
S 16,319,740 S 12,680,728 S 3,639,012
Notes:

(1) Share of final costs does not include any Secretariat costs from any order of government.

(2) See Statement of Operations and Accumulated Surplus of CBEC Audited Financial statements (Attachment 3)
for total expenditures in 2016 and 2017

(3) Costs during the transition phase where the Project was managed by The City of Calgary were audited
as part of The City's external year end audit process.

(4) See the Statement of Operations of the Calgary 2026 Audited Financial Statements (Attachment 4).

(5) These two months of costs were administration, finance and legal related to the windup of Calgary 2026.

(6) As Calgary 2026 was wound up on May 31, 2019 these funds are held in Trust for a period of 8 years to address
any unforseen liabilities. At the end of the 8 years, the funds will be returned to each order
of government in their pro-rata share.

(7) Excess funds were returned to the funding partners by Calgary 2026 on May 31, 2019.



