

Phase 2 Work Plan

INFILL PROJECT – PHASE 2

2017

Background Research

- Development outcomes
- Community concerns
- Relevant internal projects
- Previous reports and related practices

PUD
Scoping Report
December 13

2018

Q1 - Initial Engagement

- How neighbourhoods grow and change
- Completing communities
- Neighbourhood character

Q2 - Engagement

- What role does/could infill play?
- What is needed to make infill successful at contributing to broader goals?
- What does it mean to be sensitive/respectful of neighbourhood character?

Q3/4 - Engagement

Proposed strategy – potential LUB, policy and guidelines

PUD
Strategy Report
December